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I. Activity Summary 
School-Community Partnerships for Education (SCOPE) is a four-year USAID-funded project that aims 

to foster partnerships between schools and the broader community in a bid to improve children’s 

literacy outcomes. The project is being implemented by Save the Children and its partner organizations, 

Umuhuza and Urunana DC, through a phased approach, in all 30 districts of the country from January 

2016 to January 2020. SCOPE has been designed to contribute to the Rwandan Education Sector under 

the Government of Rwanda’s national development priorities, whose strategic plan acknowledges the 

importance of developing lifelong reading habits and ensuring students develop the foundational skills 

needed to move from ‘learning to read’ to ‘reading to learn’ across all curriculum subjects.1 Accordingly, 

the goal of SCOPE is to improve P1-P3 students’ ability to read with fluency and comprehension by: 

1. Strengthening the capacity of school leadership to improve student literacy through school-

community partnerships; 

2. Increasing effective community and parental involvement to improve literacy skills; and 

3. Fostering a culture of reading. 

These three interrelated results will improve the quality of school-community partnerships as well as 

community and home learning environments (HLEs) (see definition in box 1). The theory of change is 

that children learn to read better in these supportive conditions than if they are receiving classroom-

based instruction alone. SCOPE complements the classroom-based interventions of other USAID-

funded education programs, namely L3 and Soma Umenye. 

 

In order to strengthen the capacity of school leadership to improve student literacy, SCOPE will first 

work in collaboration Rwanda Education Board (REB)-School Leadership and Management (SLM) 

department to develop National Standards for Parent-School Partnership. These standards will serve 

as the framework for the training modules for Head Teachers and School General Assembly Committee 

(SGAC) chairpersons and vice chairpersons, which will be used for self-study and with peer-learning 

circles facilitated by Sector Education Officers (SEOs). SEOs will have their own versions of the training 

modules with facilitation guidance notes and will receive a face-to-face training on their use. Once 

                                                           

1 Education Sector Strategic Plan 2013/14-2017/18. (October 2013) Republic of Rwanda, Ministry of Education.  

Box 1: Supportive School-Community Partnerships and Community/Home Learning 

Environments 

SCOPE defines supportive school-community partnerships and community/home-learning 

environments with the following measurable characteristics: 

 Students participate in community reading activities; 

 Students spend time engaged in reading practice outside of school; 

 School General Assembly Committees are active and discuss literacy at the meetings; 

 Head Teachers encourage teachers to communicate with parents regarding their children’s 

reading progress, support community literacy activities, and communicate literacy 

promotion messages to parents; 

 Parents/families are aware of their children’s progress in reading and take specific actions 

to support their children’s literacy development at home; and 

 Parents and students have positive attitudes regarding reading. 
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these training modules and the self-study method have been piloted in 12 districts, they will be scaled 

up to the remaining 18 districts in the country. 

To increase effective community and parental involvement to improve literacy skills, SCOPE will 

conduct a comprehensive Social Behavior Change Communication (SBCC) campaign, which among 

other strategies, will include training community radio station workers on key SCOPE literacy messages 

and integrating literacy content into implementing partner Urunana’s popular radio drama series. In 

addition, SCOPE implementing partner Umuhuza will popularize and promote community literacy by 

training community volunteer Literacy Champions and engaging national youth volunteers in the 

promotion of literacy. Using SCOPE-developed Literacy Champion toolkits, these volunteers will 

organize community literacy activities such as weekly reading clubs, parent sessions on the importance 

of reading, Umuganda literacy activities for children, and reading festivals. In addition, SCOPE will 

incentivize local initiatives for community literacy activities through a Community Literacy Fund (that 

can be applied to in order to receive books), through using recognition strategies for best practice and 

high performing districts, and through fostering public-private partnerships for literacy. SCOPE will also 

work with national and local governments to leverage existing civic service models, such as Urugerero 

youth service and Umuganda, to support community literacy activities. 

These complementary activities will be reinforced and sustained by technical work to foster a culture 
of reading and specifically to: 

 Support Rwanda Reads as a technical collaboration platform for government and civil society, 
including revitalization of its website; 

 Advocate for literacy promotion through support of policy, standards and other guidance and 
for institutionalization in REB and Ministry of Local Government (MINALOC) systems; 

 Strengthen supply and demand of the children’s book industry through stakeholder capacity 
building, market research, and networking;  

 Increase communities’ access to age-appropriate, relevant reading materials via book 
distribution for initial school-community libraries, managed by Literacy Champions, and via 
collaboration with Kigali Public Library. 

The social inclusion and gender dimensions of the program will be integrated into all aspects of SCOPE 

work including in work plans, implementation, monitoring and evaluation. For example, at 

implementation level, SCOPE will embrace role models, by having women in leadership positions both 

within the project and in project activities, and encouraging women in communities to take 

responsibility for project activities (e.g. being a Literacy Champion, or leading a community reading 

celebration). SCOPE is also committed to promoting the role of men in supporting their children’s 

education and will work with civil society partner, Rwanda Men's Resource Centre (RWAMREC), to 

devise strategies that target men. Organizations helping people with disabilities and RWAMREC will 

work with SCOPE throughout the materials and SBCC campaign development to ensure SCOPE 

represents men, women, people with disabilities, and other disadvantaged groups in its work, and to 

ensure project activities include strategies for inclusion. Where possible, SCOPE will disaggregate data 

by sex and disability, sharing data with relevant organizations that work on these issues.  

Working in the context of other interventions that are aimed at improving the quality of classroom 

instruction and access to high-quality, relevant teaching and learning materials, SCOPE will contribute 

to improved literacy outcomes for children in the primary grades, leading to increased opportunities 

for their success in schooling, by focusing on reaching children in their homes and communities. By the 

end of the project, SCOPE expects that more students will be able to read at grade level with fluency 

and comprehension because they are participating in out-of-school reading practice activities that 

complement in-class instructional activities. With the support of local officials and an effective system 
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of professional development, head teachers and SGACs will promote the active participation of men 

and women in supporting children’s reading acquisition, including people with disabilities, the poor, 

and other vulnerable populations. Parents throughout Rwanda will be aware of what and how their 

children are reading in school, and will be involved in supporting their children’s learning both in and 

out of school. Parents will deem literacy skills foundational for success in school, promote reading at 

home and in the community, and set high expectations for the academic achievement of their children. 

Reading resources in the community will be accessible and well utilized. The culture of reading will be 

growing stronger throughout Rwanda. As to the policy environment related to reading, a National 

Literacy Promotion Policy will be developed and disseminated; Umuganda Literacy will be integrated 

in MINALOC policy framework and programs; literacy will form an integral part of the Imihigo of key 

education officials at district and sector levels; and literacy will be integrated in District Development 

Plans and School Strategic Plans. 

Please see table 1 below for more details of what constitutes a complete intervention and expected 

outcomes for each SCOPE stakeholder. 

Table 1: Intervention activities and outcomes by stakeholder 

Stakeholder Complete intervention consists of: Expected Outcomes 

Child  Exposed to Urunana radio drama series 
 Has an enabling environment for learning 

to read (stakeholders listed below receive 
intervention and act accordingly) 

 Attends community literacy events such as 
reading clubs, reading festivals, etc. 

 Children spend more time reading and 
practicing reading skills in their homes and 
communities 

 Children’s literacy-related knowledge, 
attitudes, and practices improve 

 Children’s reading abilities improve 

Parent  Attends SGA meetings on the importance 
of literacy  

 Participates in parent session on practical 
strategies for supporting children’s literacy 

 Listens to Urunana radio series 

 Is exposed to other SBCC messaging on 
radio, TV or other channels 

 Participates in reading events or activities 
held in school or the community 
 

 Parent literacy-related knowledge, attitudes, 
and practice will improve, such as: 

- Speaks more with children at home, 
including story-telling, to build 
vocabulary and comprehension skills 

- Sits and reads with child for a few 
minutes every day 

- Gives child time to attend community 
reading activities and time to read at 
home 

- Engages with child’s school about 
reading progress 

District 
Education 
Officer 
(DEO) 

 Attends introductory SCOPE meeting in 

Kigali 

 Supports facilitation of introductory SCOPE 

meeting at the district level 

 Attends training with SEOs on Parent-
School Partnerships for Education (SLM 
modules training) 

 Is exposed to other SBCC messaging on 
radio, TV or other channels 

 District may be recognized if high 
performing or demonstrating best practice 

 During meetings at District level, SEOs are 

encouraged to share achievements about 

literacy promotion, implementation of what 

they learnt from self-study modules, etc. 

 Sensitize community members on the 

importance of literacy through Umuganda 

meetings and other district level meetings 

 Organize reading events at district level 

 Include children’s literacy promotion in their 
annual action plans 

Leading to: 

 Literacy in the district is prioritized and 
integrated in DEO’s annual action plans 
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 Meetings with SEOs to review progress on 
literacy promotion held regularly 

 At least one reading event held per year 

Sector 
Education 
Officer (SEO) 

 Attend sector level SCOPE introductory 

meetings 

 Attend SEO training at District level on 

Parent-School Partnerships for Education 

(SLM modules training) 

 Receive direction/support from SCOPE 
staff on implementation of SCOPE activities 
(facilitation of SLM self-study modules with 
HTs / SGAC chairpersons, etc.) 

 Is exposed to other SBCC messaging on 
radio, TV or other channels 

 May be recognized via social media or 
other channel if high performing or 
showing best practice 

 Facilitate face-to-face training at sector level 

for HTs and SGACs chairperson and vice 

chairperson on the first module of the Parent-

School Partnerships for Education 

 Follow up on HTs’ and SGACs’ progress 

towards completing and applying learning 

from the self-study modules 

 Visit reading clubs in school communities and 

provide feedback 

 Sensitize community members on the 

importance of literacy through Umuganda 

meetings and other sector level meetings 

 Coordinate Literacy promotion activities in the 

sector 

 Support the coordination of the selection of 

Literacy Champion selection 

 Organize reading festivals, competitions and 

events 

 Support schools in the sector on the allocation 

of community literacy funds 

 Include in their annual plans children’s literacy 

promotion activities 

Leading to: 

 Effective Literacy Champions selected and 
mobilized 

 Literacy in the sector is prioritized and 
integrated into SEO’s annual action plans 

 Meetings with HTs & SGACs to review progress 
on literacy promotion held regularly 

 At least one reading event held per year 
Head 
Teacher (HT) 

 Collaborates with SGAC president & vice 
president to complete 6 SLM study 
modules Parent-School Partnerships for 
Education  

 Receives a monitoring visit from SEO 
 Attends 2 face-to-face meetings with SEO 

and peers 
 Helps to select and support community 

volunteer Literacy Champion 
 Oversees and supports community reading 

activities 
 Is exposed to other SBCC messaging on 

radio, TV or other channels 

 Communities mobilized to support children’s 
reading activities 

 Parents engaged in the life of the school with 
established channels for communication  

 Communities and parents provide support for 
children’s reading development 

 Children of all ages use books in class and take 
them home 

 Strengthened relationships with SGAC and 
parent leaders  

School 
General 
Assembly 
Committee 

 Supports village leaders in the selection of 

Literacy Champions  
 Effective Literacy Champions selected and 

mobilized 
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(SGAC) 
president/ 
vice 
president 

 Attends training at sector level to complete 

the first module for Parent-School 

Partnerships for Education 

 In collaboration with Head Teachers, 

completes the remaining five modules on 

Parent-School Partnerships for Education 

 Is exposed to other SBCC messaging on 
radio, TV or other channels 
 

 Works with Literacy Champions and Head 

Teachers to apply for Community Literacy 

Funds 

 Works with Head Teacher to organize reading 

festivals in the school community 

 Visits reading clubs and provides feedback to 

LCs  

 Sensitizes community members on the 
importance of literacy through SGA and SGAC 
meetings 

 At least one reading festival held per year 

Leading to: 

 Vibrant reading clubs and community libraries 

Literacy 
Champion 

 Selected by HT, SGAC, and village leaders 

 Trained for a minimum of two days by 
Umuhuza 

 Receives a copy of the Literacy Champion 
Toolkit 

 Receives support from HT, SGAC, village 
leaders, and SEO 

 Manages the book collections 
 May receive monitoring or coaching from 

other LCs, Umuhuza, Peace Corps 
volunteers or Save the Children staff 

 Leads reading initiatives (reading clubs, parent 
sessions, Umuganda, etc) for P1-P3 children 

 Manages book collections for use in reading 
clubs and other reading activities  

 Works with Urugerero youth to promote 
literacy in the community 

 Sensitizes community members on the 
importance of literacy 

 Works with School Leadership and SGACs in 
the application of Community Literacy Funds;  

 Collaborates with school leadership and SGAC 
to organize reading festivals in the school 
community 

Leading to: 

 Participatory reading activities that are well-
attended  

 Vibrant reading clubs and community libraries 

Urugerero 
Youth 
volunteer 

 Receives training in volunteer community 
literacy activities via its integration in 
Itorero curriculum 

 Receives direction/support from Literacy 
Champion, HT, SGAC, and village leaders in 
supporting community literacy activities 

 

 Supports reading initiatives in communities – 
reading clubs, community libraries 

 Ensures that all children, boys and girls, those 
with disabilities have equal access to reading 
material and opportunities 

Other 
community 
members 

 Listens to Urunana radio series 
 Listens/exposed to literacy messaging 

(Umuganda, parent sessions, SGA 
meetings, etc.) given by LC, HT, SGAC, or 
village leaders 

 Invited to attend/support literacy activities 
in the community, such as Umuganda 

 Play an active role in children’s reading 
activities such as providing space and relevant 
materials 

 All children regardless of gender and disability 
status benefit from available reading 
opportunities 

MINALOC– 
Vice Mayors 
in charge of 
Social Affairs 

 Attends introductory SCOPE meeting in 
Kigali 

 Attends district level introductory SCOPE 
meeting 

 Oversees overall coordination of literacy 
efforts in the district 

 At least one coordination meeting on literacy 
held at district level on a quarterly basis 
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 Participates in literacy promotion activities 
 

A phased approach to implementation: 

The School-Community Partnerships for Education (SCOPE) project was launched in Rwanda in 2016.  

Burera and Gicumbi districts were chosen as implementation locations in year one in order to build on 

operational and program activities already in place by Save the Children and Umuhuza in these areas. 

This selection was made to enable immediate start-up of program activities under SCOPE, capitalizing 

on program experience, existing infrastructure and community/government relationships.   

Going forward, however, Save the Children is committed to the expansion of SCOPE into additional 

districts in partnership with REB. The anticipated plan for district expansion is outlined below: 

 In Year 2 (FY 2017, commencing October 2016), SCOPE will phase operations into 10 new 

districts of Gasabo, Nyarugenge, Rwamagana, Kayonza, Ngororero, Nyabihu, Rubavu, 

Muhanga, Ruhango and Musanze. 

 In Year 3 (FY 2018, commencing October 2017), the 18 remaining districts will be phased-in to 

reach national scale. 

 In Year 4, SCOPE will consolidate its model at scale, making adjustments to various approaches 

as necessary, documenting experiences, best practices and lessons learned. 

Relation of SCOPE to USAID/Rwanda’s Country Development and Cooperation Strategy 

SCOPE was designed to address USAID/Rwanda’s Country Development and Cooperation 

Strategy (CDCS) Intermediate Result 4.1 of improved literacy outcomes for children in primary 

grades in the overall goal of attaining USAID/Rwanda‘s CDCS Development Objective 4 of 

increased opportunities for Rwanda children and youth to succeed in schooling and the modern 

workplace.  

SCOPE RESULTS FRAMEWORK 

The primary purpose of the SCOPE initiative is to improve literacy outcomes for children in primary 

grades. The SCOPE results framework has three Intermediate Results (IRs): (1) strengthened capacity 

of school leadership for leading literacy focused school-community partnerships, (2) improved parental 

and community engagement in providing literacy support, and (3) improved culture of reading.  

In order to achieve a strengthened capacity of school leadership to promote literacy-focused school-

community partnerships (IR 1), the enabling policy environment must be improved so that school 

leaders are supported and held accountable via national standards for school community partnerships 

(Sub-IR 1.1). Once standards have been agreed upon, training materials will need to be developed that 

can guide school leaders in how to uphold these school-community partnership standards (Sub-IR 1.2). 

Finally, once the materials have been developed, piloted, and revised, they will need to be scaled up at 

the national level so that all school leaders are supported to uphold the literacy-focused school-

community partnership standards (Sub-IR1.3). 

For achieving improved parental and community engagement in providing literacy support (IR 2), 

parents and community members first need to be convinced that providing time and support for 

literacy learning outside the classroom is essential. To this end, SCOPE will conduct a SBCC campaign 

to influence attitudes towards reading (Sub-IR 2.1). As children, parents and community members are 

being exposed to the SBCC campaign, community reading events and supports need to be available to 

try out in order to confirm budding ideas about the importance of literacy learning outside of schools. 



 

10 

 

Accordingly, Sub-IR 2.2 selects and trains community Literacy Champions to organize community 

reading activities and mobilize parents and community members to support their children’s literacy 

learning. However, on their own Sub-IRs 2.1 and 2.2 may not be enough to drive sustainable changes 

around literacy in the 4 years of project implementation, especially where many communities are 

starting out with few to no appropriate children’s books and considering that the community literacy 

activities are largely dependent on volunteers. Consequently, SCOPE is also incentivizing communities 

to normalize and institutionalize these community reading activities via a Community Literacy Fund 

that communities can apply to in order to receive books and receive public recognition on radio, social 

media, and other popular forums in Rwanda; additionally, SCOPE is engaging with private institutions 

to popularize public-private-partnership models for literacy in Rwanda (Sub-IR 2.3). Moreover, SCOPE 

is working towards institutionalization of community-led reading activities for children by (1) 

advocating within the national youth service body (Itorero) to have community reading activities be 

accepted as an option for this national youth service requirement and (2) advocating for literacy 

activities for children during monthly Umuganda days; this will ensure that SCOPE’s community reading 

activities continue after the life of the project (Sub-IR 2.4). 

Both IR 1 and IR 2 are dependent on and influence the culture of reading in Rwanda. In order to ensure 

that the culture of reading is fostered and sustained (IR 3), SCOPE will work to revitalize 

MINEDUC/REB’s Rwanda Reads networking platform, which strives to foster synergies among 

stakeholders via information sharing, networking, and promotion of literacy activities and initiatives. 

SCOPE will re-energize dormant Rwanda Reads members, bringing on new members and supporting 

members to organize literacy events all year round and especially during the Literacy Month in 

September; SCOPE will be the technical lead to revitalize the Rwanda Reads website with important 

advocacy and implementation resources (Sub-IR 3.1). Simultaneously, SCOPE will seek to improve the 

enabling policy environment related to literacy promotion to ensure the culture of reading is supported 

at the national level and cascaded down to local levels by supporting the drafting and approval process 

of a National Policy for Literacy Promotion; SCOPE will also support its dissemination through its various 

project activities and forums. Additionally, via advocacy for districts to incorporate literacy, and school-

community partnerships specifically, into their Imihigo and District Development Plans, SCOPE will 

work with districts to improve the enabling environment at the district and sector levels by building 

literacy-related objectives into their plans (Sub-IR 3.2).  

 

As the enabling environment is promoted at the policy level, SCOPE will cultivate improved supply and 

demand for children’s Kinyarwanda-language reading materials through its whole-system approach, 

which intervenes at every stage of the local book chain. Stakeholders in the publishing industry will 

benefit from trainings, the continuation and expansion of the Abana writer’s café, book purchasing 

consortiums, and meetings of the Rwanda Children’s Book Forum; research on market preferences and 

other demand-related questions will be conducted and shared with publishers and the Rwanda Reads 

community (Sub-IR 3.3). In the interim while literacy momentum is being built, SCOPE will ensure 

communities have an initial supply of 100 books so that Literacy Champions and communities can begin 

organizing reading activities, will reward selected champion districts with an initial district-level library, 

and will work with Kigali Public Library to help communities make better use of the books already in 

community libraries (Sub-IR 3.4).  

 

These Intermediate Results and Sub-Intermediate Results are shown in Table 2 below:   
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Table 2: SCOPE Results Framework 

 

The framework will serve as one of the primary SCOPE management tools, enabling the management 

team to define and organize its annual work plan around the desired end results, to gauge progress 

toward the achievement of results and to make appropriate adjustments to relevant programs and 

activities. The framework will also function as an effective communication tool, enabling the SCOPE 

team to succinctly capture and communicate the key elements of its strategy to increase time students 

spend reading outside of school.  

SCOPE was renamed “Mureke Dusome” through a contractual modification in the third quarter of 

FY2016. With the exception of project plans and reports, the project will be referred to as SCOPE for all 

other purposes for the life of the project. 

  

Project Purpose: Improved literacy outcomes for children in primary grades 

IR 1: Capacity of school 

leadership to improve student 

literacy through school-

community partnerships  

strengthened 

IR 2: Effective community and 

parental involvement to improve 

literacy skills increased 

IR 3: Culture of reading improved 

Sub-IR 1.1: Nationally 

appropriate vision of effective 

literacy school-community 

partnerships through evidence-

based standards developed 

Sub-IR 2.1: Social behavior 

change communications 

campaign for literacy developed 

and implemented 

Sub-IR 3.1: Capacity of Rwanda 

Reads to support networking, 

coordination and information 

sharing among literacy 

stakeholders enhanced 

Sub-IR 1.2: Training and 

instructional materials for 

guiding standards 

implementation at sector and 

school levels developed 

Sub-IR 2.2: Parents and 

community mobilized to improve 

student literacy 

Sub-IR 3.2: Literacy-promoting 

advocacy agenda through 

Rwanda Reads advanced 

Sub-IR 1.3: Scalable training 

approach for building school 

leadership capacity implemented 

Sub-IR 2.3: Local initiatives for 

community literacy activities 

promoted and incentivized 

Sub-IR 3.3: Supply and demand 

within children’s literature 

industry increased 

 Sub-IR 2.4: Existing civic service 

models leveraged to support 

community literacy activities 

Sub-IR 3.4: Communities’ access 

to age-appropriate, relevant 

reading materials increased 
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II. Overall Progress of the Activity: January 4, 2016, to September 30, 2016 
With the contractual start date of January 4, 2016, FY2016 was essentially the project’s foundational 

year. This involved establishing the operational platform, including recruitment of staff and 

procurement of project equipment. Save the Children held an internal kick off workshop for the SCOPE 

project in January 2016. Discussions at the workshop focused on key project objectives, strategies and 

contractual deliverables. Other important topics discussed included partners and partnerships, 

branding and marking, M&E and AidTracker+. Save the Children signed sub-award agreements with 

Umuhuza and Urunana DC in line with the terms of reference agreed in the Cooperative Agreement. 

Both partners commenced program implementation in March 2016.  In the same month, Urunana DC 

commenced message development and script writing to publicly communicate key SCOPE messages. 

Given the centrality of the Rwanda Education Board (REB) in the development and implementation of 

SCOPE activities, Save the Children as the implementing agency for the SCOPE project engaged with 

Rwanda Education Board (REB) Senior Management Team with the aim of forging an effective 

partnership and ownership of the project activities. SCOPE clarified project objectives and strategies 

with REB, ensuring that project plans reflect REB’s priorities and needs so as to further their ownership 

of the project for better results and long-term sustainability. Steps in this process included: 

 Save the Children made a presentation on February 19 to formally introduce the SCOPE project 

to the Senior Management team at REB.  

 As a result of the meeting, it was agreed that:  

o a project steering committee be established to provide general oversight and technical 

support in the implementation of the project;  

o REB will provide office space for a SCOPE member of staff to facilitate joint planning, 

implementation and monitoring with REB; and  

o REB will provide feedback on SCOPE objectives and plans.  

 On diverse dates between February and March 2016, REB and SCOPE held consultative and 

planning meetings to roll out the implementation of project activities. 

In FY2016, SCOPE conducted a series of meetings with REB aiming to forge an effective partnership and 

ownership of the project activities. SCOPE clarified project objectives and strategies with REB, ensuring 

that project plans reflect REB’s priorities and needs so as to further their ownership of the project for 

better results and long-term sustainability. REB confirmed that SCOPE aligns with the 2016 REB/SLM 

Unit priorities of Capacity Building of School General Assembly Committees, School Improvement 

Planning and School Collaboration. REB suggested SCOPE develop Parent-School Partnerships 

Standards that will help parents and schools to improve their collaboration and promote children’s 

learning. SCOPE, REB/SLM Unit and other partners intervening in School Leadership (including 

Wellspring Foundation and VVOB) participated in 3 workshops to develop the standards.   
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SCOPE accordingly spearheaded the development of the National Parent-School Partnership Standards 

in alignment with the SLM 

standards (see Box 2). Using the 

National Parent-School 

Partnership Standards as a 

framework, SCOPE developed 

six self-study modules for Head 

Teachers (HTs) & School General 

Assembly Committees (SGACs) 

and for Sector Education 

Officers (SEOs), with each 

module corresponding to one of 

the six standards, with guidance 

and practical assignments 

provided to support 

implementation. Three (3) 

School Leadership and 

Management (SLM) modules 

and the Literacy Champion 

Toolkit were piloted in two (2) 

school communities in Burera 

and 2 school communities in Gicumbi districts. The modules and Literacy Champion toolkit were 

accordingly reviewed and finalized following this initial pilot. 

A second, larger pilot of the SLM modules and Literacy Champion toolkit began in Q4 FY2016 in all 

sectors in Gicumbi and Burera. The project team facilitated a training of trainers (ToT) on Parent-School 

Partnerships for Education for Sector Education Officers (38) and the Directors of Education in Burera 

and Gicumbi districts (2) in Q4 FY2016. As a result of the trainings, participants recognized the 

importance of literacy, especially for young children in lower classes since children who fail to read and 

write at an early age struggle to perform well in school. Participants carried out a self-assessment of 

the current situation concerning the collaboration between the school and parents to improve 

children’s literacy and discovered a big gap. They also decided to strengthen collaboration between 

school leadership and SGACs to ensure increased participation of parents in School General Assembly 

meetings. In line with the objectives of the modules, participants (SEOs and Directors of Education) 

were also trained on the selection criteria for Literacy Champions from their villages.  

SCOPE engaged RWAMREC and Girl Effect to participate in the development of training materials to 

ensure that gender issues were well accounted for. SCOPE has since subcontracted RWAMREC to 

contribute gender expertise to all aspects of SCOPE’s programming, including the remaining SLM 

modules and Literacy Champion toolkit. SCOPE planned to collaborate with NUDOR to provide technical 

assistance on aspects of inclusion. However, due to a shortage of technical staff at NUDOR, SCOPE is 

currently searching for another organization specialized in a disability-related field. The project expects 

to have identified such an organization by the end of Q2 in FY 2017. 

During the year, SCOPE conducted one face-to-face training for 38 SEOs (33 male and 5 female) and 2 

DEOs (1 male and 1 female) for Burera and Gicumbi Districts on Parent-School Partnerships for 

Education. The objective of the training was to receive a general overview of the modules and to 

collaborate to complete the first module. Participants discussed how they would facilitate the same 

training to HTs and SGAC presidents and vice presidents, follow up on the implementation of the first 

Box 2: Development of National Standards for Parent-School 

Partnerships 

SCOPE held a series of workshops on the development of the project’s 

support materials in April-June 2016 in Kigali. Participants included: 

Rwanda Education Board (REB), VVOB, Wellspring, Concern Worldwide, 

Millennium Village, National Union of Disabilities’ Organizations in 

Rwanda (NUDOR), Rwanda Men’s Resource Centre (RWAMREC), 

EDC/L3, District Education Officials, Sector Education Officials, Head 

Teachers, and representatives from School General Assembly 

Committees (SGACs).  

The workshops provided participants with an overview of the project 

along with its objectives. During the course of the workshop, 

participants were able to provide their input to the drafted standards 

and the accompanying competency framework. By the end of the 

workshop, six draft standards were developed, each identifying how 

parents and schools can strengthen their collaboration to support 

students’ learning.  

 

Representatives from REB demonstrated strong commitment to the 

effort by attending two weekends of follow-up work to finalize the 

standards and accompanying framework. 
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assignment (support village-based selection of two Literacy Champions), and continue to support HTs 

and SGAC presidents and vice presidents to complete their self-study modules at their respective 

schools.  

Under the coaching and mentorship of the Umuhuza Community Engagement and Save the Children’s 

SCOPE teams, SEOs cascaded the same training in their respective sectors to 190 Head Teachers and 

379 SGAC presidents and vice-presidents in the two districts of Burera and Gicumbi on how to select 

Literacy Champions. Simultaneously, Umuhuza facilitated the development of a cadre of 22 trainers via 

a Training of Trainers to support Literacy Champion training, initially in Burera and Gicumbi districts 

and in the longer term, in the countrywide training of LCs and Urugerero youth. The participants 

completed the module’s follow-up assignment by participating in the selection of Literacy Champions 

along with the village authorities. They have also committed to use SGA meetings to discuss with 

parents on how they can work together with the school to promote children’s literacy skills. 

Following their training on selection criteria, HTs, SGACs and village leaders selected two volunteer LCs 

for their (village) school community. 382 LCs were selected based on the selection criteria. The SCOPE 

team with the support of the trainers conducted the Literacy Champions’ training for 381 LCs based on 

the Literacy Champion Toolkit in Gicumbi and Burera districts. Each of the 381 LCs trained received a 

copy of the Literacy Champion Toolkit: 

No  District 
Number 

of Sectors 

Number 

of Schools 

LCs Identified LCs trained 

M F Total M F Total 

1 Gicumbi 21 100 97 103 200 97 103 200 

2 Burera 17 92 90 92 182 90 91 181 

Total 2 38 192 187 195 382 187 194 381 

 

REB has also supported the engagement of other education partners to participate in the SCOPE 

activities such as attending awareness meetings as well as participation in the development of training 

materials workshops. 

SCOPE drafted a 2017 calendar that includes 7 literacy days (see Result 3). After approval by USAID and 

REB, it will be shared with District Officials, Sector Officials and HTs. It will help these local authorities 

to remember literacy events and plan to celebrate them.  

In order to promote a culture of reading, the project developed a Social Behavior Change 

Communications (SBCC) strategy. In alignment with this strategy, Urunana DC soap opera commenced 

broadcasting SCOPE key messages on literacy in May 2016; messages are regularly monitored for reach 

and relevance. The SBCC strategy will be completed drawing from the findings of the KAP survey 

expected to be completed within Q1 FY2017. 

In the role of Rwanda Reads Secretariat, SCOPE embarked on revitalizing the platform during the year. 

The project accordingly supported Rwanda Reads members to celebrate other key literacy events 

including the World Book Day, Day of the African Child and the International Day of Families. 

The celebration of the International Literacy Day on September 8th is one of the major highlights of the 

year under review. SCOPE spearheaded the coordination and celebration of the International Literacy 
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Day, which was combined with the Rwanda Reads General Assembly and marked the opening of the 

National Literacy month. The Ministries of MINEDUC (through REB), MIGEPROF, MINALOC and 

MINISPOC made presentations at the Assembly in which they articulated their commitment to the 

promotion of literacy in Rwanda. SCOPE and MINISPOC co-facilitated the celebration of the 

International Literacy Day on September 9, 2016. SCOPE, as the Secretariat, documented the literacy-

related achievements of Rwanda Reads members during National Literacy month and submitted the 

report to USAID. 

The Umuganda Literacy initiative continues to grow in momentum with a total of nine (9) Umuganda 

Literacy events conducted from March to September 2016. Events were held in Burera, Gicumbi and 

Gasabo (Kigali City) Districts with more than 720 children reached. On September 24, 2016, USAID 

staff led by the Charge d'affaires, Matt Roth, joined Umuhuza and the rest of SCOPE team in reading 

for children during Umuganda at SOS children’s village in Kacyiru, Kigali. For more details, you can 

follow the following link: http://savethechildren.us13.list-

manage.com/track/click?u=e37448a270db411560e1288e7&id=8caeef9901&e=c43b00f750. 

Engagement with the media was strengthened with the training of 18 journalists on Mureke Dusome’s 

objectives and its literacy messaging approach. Consequent to this training, 10 stories focusing on 

Mureke Dusome and 19 on Rwanda Reads member activities during the literacy month were published.  

More significantly, the Rwanda Broadcasting Agency (RBA) was actively engaged in supporting literacy 

month efforts, resulting in an audio story from a local publisher aired through “Itetero”, a child focused 

program sponsored by UNICEF.  

The complementary efforts of the Rwanda Reads General Assembly, government ministries, and the 

publishing sector along with media engagement have helped to generate momentum for literacy 

promotion across the country. 

Mureke Dusome also completed the children’s readership preference study, which is under revision 

prior to the release of the final report in Q1 FY2017. The study confirmed Save the Children’s 

observations and advocacy messages from the last three years on the importance of children accessing 

a range of culturally relevant books in order to ensure all children can access reading materials that 

pique their interest. 

SCOPE engaged a consultant in Q3 to review secondary literature related to reading in Rwanda, to 

consult with relevant actors in the field of education, and to synthesize international evidence 

alongside existing experience of SC and others. The consultant submitted the report in Q4 (titled: 

Building Effective School, Family, and Community Partnerships to Support Children’s Literacy 

Development) whose analysis and recommendations have informed the project’s approach and served 

as a resource for advocacy with the Government of Rwanda (GoR) regarding the importance of the 

community and home environment. The project plans to share the findings of this study with education 

development partners together with the dissemination of KAP findings in Q1 FY2017. 

SCOPE has worked to increase children’s access to high-quality, local-language materials by building 

the capacity of local book sector actors to stimulate and meet demand for a sustainable supply of 

reading materials, through trainings, mentorship and bespoke technical advice. Specific examples of 

this type of support include the following:  

- Four book review meetings were held in 2016 (2 internal, 2 external) whereby publishers submitted 

193 titles; 161 were endorsed and are finally on the market. 

http://savethechildren.us13.list-manage.com/track/click?u=e37448a270db411560e1288e7&id=8caeef9901&e=c43b00f750
http://savethechildren.us13.list-manage.com/track/click?u=e37448a270db411560e1288e7&id=8caeef9901&e=c43b00f750
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- In April, an illustrators’ workshop, highlighting new artistic techniques, was held and attracted 30 

illustrators. In the same week, an authors’ training was held on writing picture books to build 

capacity in plot development that features rising action, interlude, climax, falling action and 

conclusion. Seventeen authors attended the training. From both trained groups, 12 authors with 

finalized stories were partnered with 12 of the trained illustrators. The group of 24 were then 

trained on how to apply their newly acquired skills to develop story boards for picture books. As a 

result of this training, 12 picture books are currently in different stages of development, with 

several titles close to being finalized.  

Local publishers formed and officially registered the Rwandan Children’s Book Forum (RCBF), an entity 

that serves as a networking platform for professional publishers, writers, editors, illustrators, designers, 

scholars and other actors who are actively engaged in the promotion of the reading culture among 

children in Rwanda. Since its registration in July 2016, the RCBF has, among other key activities: 

organized a study trip to Burera and Gicumbi districts, convened an RCBF General Assembly, made book 

donations to community libraries, facilitated a workshop for new publishers and organized a book fair. 

The reporting period ends with a brand new illustrators’ website launched. This website provides the 

means of gaining visibility for the emerging cadre of children’s book illustrators.2  

The Abana Writers’ Café continues to attract young and imaginative authors and illustrators. With 

themes across a range of topics, some of the stories have portrayed women and young girls in a positive 

light while at least one author has written about a resourceful girl who has a visual impairment. 

In Quarter 4 of FY2016, 100 books (developed by the local publishers and including a wide range of 

genres and topics), 104 metallic storage boxes and 104 mats were delivered to 104 community libraries 

in Gicumbi and Burera districts (10,400 books delivered in total). The delivery process coincided with 

the LC trainings.  

A draft KAP survey protocol on early literacy development at school and community levels was 

developed by March 31, 2016. In order to strengthen the quality of the survey, SCOPE reached out to 

RENCP members (including VSO and NUDOR) to solicit their input into research questions. In July 2016, 

Save the Children obtained permission for the research from the key agencies responsible for approving 

research efforts in Rwanda. Actual survey work began later in July 2016 and was completed in August 

2016. Analysis of the SCOPE KAP survey is at an advanced stage with the final report expected before 

the end of Q1 FY2017. The final version of SCOPE’s Monitoring and Evaluation plan was submitted to 

USAID for approval at the end of Q4 FY2016. 

In order to strengthen the project’s M&E function, a local consultant has been recruited to design and 

implement the SMS reporting system, which if successful will automatically combine all SMS 

information into one single database at SC’s office in Kigali. It will improve communication channels 

between the SCOPE project with Sector Education officers (SEOs) and Literacy Champions. SEOs and 

LCs will be responsible to report on a quarterly basis using a simple SMS system. Full implementation 

of this system commences in Q2 FY2017.   

A meeting between Save the Children and URCE was held to discuss collaboration on specific research 

areas; Save the Children submitted to URCE a draft Memorandum of Understanding (MOU) outlining 

                                                           

2 The website can be viewed at www.rwandanillustrators.org 
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the specific areas of collaboration including research interests. It is expected that an MOU approved by 

both parties will be in place and being implemented within Q2 FY2017. 
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III. Progress by SCOPE Activity Components 
Result 1: Strengthen the capacity of school leadership to promote school-community 

partnerships and improve student literacy  

Activity 1.1 Create nationally appropriate vision of effective literacy school-community partnerships 

and improve student literacy 

 

1.1.1 Synthesize existing knowledge of reading approaches in Rwanda3 

Existing knowledge of reading approaches in Rwanda was synthesized through collaboration with 

EDC/L3 on development of a report on past and present literacy programming in Rwanda. This was 

done by SCOPE TA and Save the Children Education Signature Programme Director. A desk review was 

also conducted by a consultant in order to identify best practices in developing community-based 

reading initiatives. The study, “Building Effective School, Family, and Community Partnerships to 

Support Children’s Literacy Development,” reviewed international literature as well as conducted 

interviews with organizations supporting reading in Rwanda. This study informed SCOPE’s approach 

and is being used as a source of advocacy with the government of Rwanda regarding the importance 

of the community and home environment in terms of promoting children’s literacy. SCOPE will continue 

to share these findings in the SCOPE introduction and awareness meetings with beneficiaries and 

stakeholders.4 

1.1.2 Conduct formative research with URCE on interests, attitudes, and needs of stakeholders & 

disseminate results of research (combined what was formerly 1.1.2 and 1.1.3, formerly 1.1.3: convene 

national workshop to disseminate results of research and studies) 

SCOPE engaged URCE to participate in SCOPE activities through collaboration on research related to 

children literacy’ in Rwanda. URCE confirmed their willingness for that collaboration. The MOU has 

already been submitted to URCE and the legal department is currently reviewing the terms of 

agreement.   

1.1.3 National Parent-School Partnerships standards development and dissemination (formerly 1.1.4 

Use existing School Leadership and Management (SLM) standards developed by REB as a framework to 

train HTs on literacy promotion & 1.1.5 Support REB in the development of literacy-focused SGAC 

standards & 1.1.6 Develop and execute a plan for the dissemination of SLM and SGAC standards 

                                                           

3 In SCOPE’s 4 year work plan, three background studies would be conducted to inform the standards. The three 

studies include, 1) secondary literature review and qualitative research with local stakeholders on the home-

literacy environment, supplemental to L3’s study (1.1.1), 2) formative research with URCE – exact research 

questions still under negotiation (1.1.2) – that will inform the revision of the standards and/or modules & toolkit, 

3) qualitative study of module and toolkit implementation that will inform the revision of the standards and/or 

modules & toolkit.   

4 The complete study can be found: 

https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY

2Uy&rID=MzgyMzA4  

 

https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgyMzA4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgyMzA4
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through the system)5 

As REB-SLM unit has prioritized the empowerment of parent-school partnerships to improve children’s 

education, it was suggested that SCOPE develop parent-school partnerships standards. These standards 

will be used by SGAC and school leaders to strengthen collaboration to ultimately improve students’ 

learning. Three workshops took place to develop the National Parent-School Partnerships Standards, 

with the following participation:  

May 13th, 2016: A workshop was held for stakeholders to provide inputs on the draft standards (26 

participants: 9 females and 17 males). Participants included representatives from REB, VVOB, 

Wellspring, EDC/L3, Concern Worldwide, Millennium Villages project, RWAMREC, NUDOR, and 

DEOs, HTs, SEOs, SGACs, and a Vice Mayor in Charge of Social Affairs.  

May 21, 22, & 29, 2016: A workshop with REB was held to flesh out the components of the draft 

National Parent-School Partnerships Standards, including the introduction, purpose, and the goals 

of each standard. Participants also began to develop a complementary competency framework 

which provides information on the roles and 

responsibilities of the primary actors (schools and 

parents) as well as the knowledge, skills, values and 

practices the responsible actors should 

demonstrate to implement each standard.  

August 19, 2016; A workshop with REB, VVOB, 

Wellspring, VSO, IEE, Girl Effect and RWAMREC was 

held to review the developed standards before 

finalization. Amongst key recommendations were 

to simplify the language, to add an annex with a 

self-evaluation on school-community partnership 

issues for beneficiaries (school and parent leaders), 

and to add more examples from research findings in order to strengthen its rationale.  

Another review workshop is planned in Q1 FY2017, after which the draft of the standards will be 

submitted to REB SMT for endorsement. 

Activity 1.2 Develop training and instructional materials for guiding standards implementation at 

sector and school levels 

 

1.2.1 Mapping of existing resources (as part of 1.1.1 above) 

SCOPE mapped existing resources in relation to School Leadership and School General Assembly 

Committee (SGAC) manuals. This was done through the collaboration with REB and other partners 

participating in the School Leadership Taskforce. Existing materials identified include School Leadership 

& Management and SGAC manuals developed by REB, VVOB, Wellspring Foundation for Education and 

Concern Worldwide. Through discussion with the relevant partners, successful approaches used in  

                                                           

5 During discussions, REB was very clear that they did not want the SLM standards to be adjusted but that they 

did want support with SGAC standards. REB SLMU has taken strong ownership of the National Parent-School 

Partnership standards and this resulted in the changes to the work plan described under this section. 

National Standards for Parent-School 

Partnerships (draft) 

1. Sharing Responsibility 

2. Active Participation in School Life 

3. Communicating Effectively 

4. Supporting Learning 

5. Ensuring Equity and Inclusion 

6. Collaborating with the wider 

community 
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previous toolkits were adapted for incorporation into the SCOPE training package and self-study 

materials.  

1.2.2 Develop Literacy Champion Toolkit 

School Leadership and Management Unit of REB and Save the Children, in collaboration with the 

Community Engagement team from Umuhuza developed and finalized the Literacy Champion Toolkit. 

SCOPE consulted RWAMREC to ensure that the content integrates gender and social inclusion 

effectively. SCOPE piloted the draft of the Literacy Champion toolkit in 2 school communities in each 

of Burera and Gicumbi districts. Beneficiaries (LCs, SEOs, HTs, SGACs, JADF representatives) provided 

their inputs which were incorporated in the revision of the toolkit before finalization and distribution 

to both LCs and SEOs in Gicumbi and Burera. The LCs use the guidance provided in the toolkit to conduct 

literacy activities in their villages, whereas SEOs use the toolkit to provide overall monitoring of literacy 

activities in their respective sectors. 381 Literacy Champions and 38 SEOs each received a copy of the 

LC toolkit in Kinyarwanda.  

 

 

1.2.3 Revise and finalize SLM (HTs & SGAC heads) modules based on the Parent-school Partnership 

standards (Formerly: 1.2.3 Develop draft SGAC guide & 1.2.4 Develop SLM modules)6 

During the year, based off of the drafted National Parent-School Partnership Standards, three SLM 

modules for HTs and SGACs and three SEOs modules were developed and completed, with English and 

Kinyarwanda versions. Three other SLM modules are under development.  The content for the modules 

was developed in collaboration with REB and other educational partners, and the process included: 

                                                           

6 Upon consultation with multiple stakeholders during the standards development workshop, the decision was 

made to combine the SLM modules with the SGAC Literacy Guide; this will incentivize the HTs and SGAC 

leadership and vice chair-person to collaborate more efficiently as they work together to complete the 

modules. 

Literacy Champion Toolkit - Table of Contents: 

1. Introduction 

i. Role of Literacy Champion in Literacy 

Promotion 

ii. Role of the Community in Literacy Promotion 

iii. Literacy Champion Resources 

iv. Book Management 

2. Principles of Working with Children 

3. Using Story Books with Children 

i. Reading Aloud 

ii. Free Reading 

4. Facilitating Reading Activities 

i. Reading Clubs 

ii. Umuganda Literacy for children 

iii. Parent Sensitization Meetings 

5. Organizing Reading Celebrations 

6. Supporting Gender Equity 

7. Supporting Inclusion 
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- On April 4th, 2016, SCOPE conducted a workshop with Wellspring and Save the Children 
Literacy Boost staff to brainstorm the content for the SLM training modules (participants: 3 
males and 3 females). Participants gave ideas on the content outline to be developed for HTs, 
SGAC and SEO training modules.  

- The content was shared with REB/SLM unit for their inputs.  
- SCOPE continued to work closely with REB to ensure that the content aligns with REB’s needs. 

 

The training modules for SEOs are identical to the HTs’ and SGACs’ version of the modules except that 

the SEOs’ version also includes tips and other content supporting the effective monitoring of HTs’ and 

SGACs’ completion of their assignments and application of their learning.  It also provides guidance on 

how to prioritize literacy and learning at the sector level, with targets for organizing literacy-supportive 

events and celebrations. 191 HTs, 382 SGAC presidents and vice presidents, 38 SEOs, and 2 DEOs each 

received a Kinyarwanda copy as they were being trained on the first module (100% of targeted 

beneficiaries for FY2016).  

1.2.4 Collaborate with NUDOR and RWAMREC to revise and finalize training material on social and 

gender inclusion (new activity under this Result in FY17 work plan) 

SCOPE developed and negotiated a MOU with RWAMREC on integrating gender and social inclusion 

dimensions in SCOPE training materials including the SLM modules and Literacy Champion toolkit. The 

subcontract has already been signed on both sides. Prior to the signing of the MoU, RWAMREC had 

participated in the workshops of development of the National Parent-School Partnerships Standards as 

well as provided inputs on the training materials.  

Additionally, SCOPE engaged Girl Effect to participate in the development of the training materials to 

provide another perspective in the goal of ensuring that gender and social inclusion is reflected.  

SCOPE established that NUDOR had very limited capacity to provide technical assistance to SCOPE and 

has accordingly dropped this potential partner. Efforts are on-going to identify another disability-

oriented organization to provide technical assistance for disability inclusion in the project. 

1.2.5 Conduct initial piloting of SLM Modules and Literacy Champion Toolkits (Formerly: Conduct initial 

piloting of SLM Modules, SGAC Literacy Guides, and Literacy Champion Toolkits) 

Three SLM modules for HTs, SGACs and SEOs were piloted in 4 schools in Burera and Gicumbi on August 

11th and 12th, 2016, respectively (16 participants: 10 males and 6 females). The pilot aimed at assessing 

the effectiveness of the self-study modules in terms of language and content appropriateness for 

beneficiaries. The modules piloted are: Sharing Responsibility, Active Participation in School Life and 

Communicating Effectively. The modules were edited based on the feedback provided by the 

participants. The LC toolkit was also piloted in collaboration with Umuhuza (for more details see activity 

2.2). 

1.2.6 Review all Self-Study Modules with stakeholders as part of National Scale-up in year 3 

FY2016 – activity not yet started. 
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1.3 Implement scalable training approach for building school leadership capacity 
 

1.3.1 Dissemination at the District level of research findings (Formerly: Utilize LARS data to inform 
district advocacy efforts7)  

During the year, SCOPE used LARS I results to discuss with stakeholders in Burera and Gicumbi Districts 

about the literacy problems and introduced the SCOPE project and its contribution in addressing the 

issue of children’s literacy. This was done through a meeting conducted at district level both in Gicumbi 

and Burera where district and sector officials and other representation of key community leaders 

attended the meeting. The same meeting was conducted at the sector level in 17 sectors of Burera 

District and 21 sectors of Gicumbi District. Participants who attended the meeting at District and Sector 

level agreed that they need to strengthen children’s literacy and confirmed that if SCOPE is well 

implemented, it can help them to reduce the children’s literacy gap. Roles and responsibilities of 

District officials, Sector Education officials, cell and village leaders, HTs and parents in the 

implementation of SCOPE project were discussed and agreed upon (for more details, see activity 2.2.2). 

1.3.2 Pilot peer learning meetings conducted by national training team for targeted SEOs 

During the year, a total of 38 SEOs (33 male and 5 female) and 2 DEOs (1 male and 1 female) for Burera 

and Gicumbi Districts were trained at a training of trainers (ToT) workshop on Parent-School 

Partnerships for Education. During the training, they got the overview of the modules and studied the 

first module: Sharing Responsibility. The participants confirmed that in their sectors, the partnerships 

between the schools and parents need to be strengthened, and they are the first who have that 

responsibility to ensure that they empower SGACs to function appropriately to support children’s 

learning.  

Participants reported that the modules and discussions allowed them to learn about best practices in 

ensuring that parents and schools share responsibility appropriately to support children’s learning. 

They committed to provide the same training to HTs and SGAC presidents and vice presidents, to ensure 

that they complete the monthly assignment in module one, to follow up with HTs and SGAC leaders to 

study the remaining modules, to continue to implement the best practices recommended in the 

modules, as well as to follow up with Head Teachers and SGACs to complete learning of the remaining 

modules in their respective schools.  

Thirty-eight SEOs were targeted to be trained, of which 37 were successfully trained.  However, one 

SEO from Ruvune Sector, Gicumbi District, who did not attend the SEOs training was mentored by 

another neighboring SEO from Bwisige Sector, Gicumbi District. The DEO from Gicumbi District went to 

support that SEO in Ruvune sector during the training for HTs and SGACs at sector level8. 

1.3.3 Target SEOs’ support of HTs and SGACs to complete training modules – this activity is linked with 

activity 1.2.5: Conduct initial piloting of SLM Modules and Literacy Champion Toolkits 

Additionally, 190 Head teachers (155 males and 35 females) and 379 SGAC presidents and vice 

presidents (294 males and 85 females) in Gicumbi and Burera Districts were trained by their SEOs on 

Parent-School Partnerships for Education: Module 1: Sharing Responsibility. DEOs in Gicumbi and 

Burera districts monitored the trainings. The training occurred one day in each sector from September 

                                                           

7 The SCOPE team has heard that LARS data may not be published, so this activity has been adjusted. 

8 Because of this mentoring initiative, the annual report indicates 38 SEOs trained and not 37. 
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5-9, 2016. Out of a targeted 191 HTs and 382 SGAC presidents and vice presidents, one HT and three 

SGAC presidents or vice presidents did not attend the training; however, they did receive the modules 

and will continue to learn the remaining modules with their colleagues at their respective schools.    

The training gave the opportunity for the HTs and SGAC presidents and vice presidents to engage in an 

open dialogue on their working collaboration to support children’s learning. They found that for some 

schools SGACs are passive, only coming to school when they are called for a meeting. For other schools, 

the HTs do not engage the SGACs members in support of children’s learning. Also, they saw the need 

to find a strategy to increase the number of parents who attend and participate in School General 

Assembly Meetings in order to strengthen this forum. They committed to using the SGA meetings to 

talk to parents about how they can support their children to read at home and in the community.   

The HTs and SGAC presidents and vice presidents committed to completing the module’s monthly 

assignment which involved working with local authorities to select Literacy Champions. They also 

committed to meet once a month in their respective schools to study the other remaining modules and 

to ensure that they complete each module’s monthly assignment.    

Summary of the attendance in the Parent-School Partnerships for Education trainings in Gicumbi and 

Burera Districts 

Gender Head Teachers SGACs SEOs DEOs Total 

Male 155 294 33 1 483 

Females 35 85 5 1 126 

Total 190 379 38 2 609 

 

1.3.4 Support HTs, SEOs, and other MINALOC leaders (Mayors and Executive Secretaries) to develop of 

a calendar of literacy activities and events (moved from 1.3.5) 

 

SCOPE has developed a 2017 calendar that has key literacy days noted. It will be shared with District 

Officials, Sector Officials and Head Teachers. The calendar will serve as a reminder for the need to 

prepare and conduct events to celebrate literacy.  The draft calendar has been shared with USAID for 

their review and will be sent to REB for approval.  

 

1.3.5 Engage REB, VVOB, and URCE to explore the possibility of including reading programs in the head 

teacher certification program (formerly 1.3.7) 

 

During this year, SCOPE conducted meetings with VVOB and REB, in which all parties agreed to the 

inclusion of reading components in the Head Teacher certification program. With the commencement 

of the USAID-funded Soma Umenye project, discussions are on-going in regards to coordinating the 

work with school leadership. Further meetings will be held between these agencies in FY2017 to 

determine specific plans and timelines for implementing agreed decisions and actions. 

1.3.6 (Strategy development meetings for incorporating standards into accountability systems within 

SLMU & MINALOC) has now been moved to 1.1.3.2 
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Result 2: Increase effective community and parental involvement to improve literacy skills 

Activity 2.1 Develop and implement a social behavior change communications campaign for literacy 

 

An SBCC strategy has been under development since June 2016. It was reviewed by several members 

of SCI and SCOPE staff and was recently run through the Senior Advisor/Team Leader for Behavior 

Change and Community Health at Save the Children US for a quality check. All inputs were incorporated 

into a revised draft, which is now awaiting the KAP survey results to provide a precise picture of 

knowledge, attitudes and practices of beneficiaries. With this beneficiary KAP information, SCOPE will 

adjust the audience segmentation, channels and targeted messages as needed, in order to finalize the 

SBCC strategy.  

2.1.1 Incorporate key literacy messaging into all partner and SCOPE capacity building and development 

communications materials and training events  

In FY2016, five script review meetings were conducted as part of the Urunana radio soap opera series 

pre-production work. These meetings brought together teams from Save the Children and Urunana 

DC’s production team to decide on the best messages in the radio program. Scripts for the following 

month were reviewed and messages were adjusted according to several factors including: upcoming 

international days related to literacy, national breaks and holidays, and sensitivity of the messages, and 

if messages reflect typical lives of community members. Results from audience surveillances are also 

taken into consideration while reviewing the script.  

Urunana DC continued airing literacy messages through its bi-weekly radio soap opera series, which 

started being aired in June 2016. In FY2016, 26 episodes that featured key literacy messages were aired 

on Radio Rwanda and Radio 10. Good listenership and reflection of literacy messaging has been 

witnessed in various ways; 31 messages and calls related to literacy were received through Facebook, 

radio and the Urunana website since June 2016.   

Three audience surveillance surveys that reached 116 people (92 being parents, 54 women and 38 
men) were conducted to assess the level of knowledge and attitudes of the selected audience vis-a-vis 
children’s literacy. The activity also aimed at pre-testing already developed literacy messages to see if 
they are in line with the needs of the audience and their context. These surveys were conducted in 
Nyagatare District in Eastern Province (March 29, 2016), in Rubavu District in Western Province (July 
28-29, 2016), and in Nyaruguru District in Southern Province (September 29-30, 2016). Focus group 
discussions were used as the main methodology for all the sessions.  
 
From the findings of the audience surveillance surveys, it was evident that men’s perceived role in 
helping their children to read is still not adequate. During focus group discussions, 27 men reported 
that their role is to provide for their families and not to “waste their time reading” when they could use 
that time earning a living. Women reported that household chores consume most of their time and 
reported not having enough time to help their children to read, revealing another limiting factor to 
improving children’s ability to read. Children, for their part, reported that being punished when they 
do not manage to read properly is one of the key setbacks that hinder them from continuing to try to 
improve their reading skills. However, it was also found that another setback was the lack of available 
reading materials.    
 
Throughout the year, findings from audience surveillance surveys were used to inform the production 
of the Urunana soap opera series to improve messages to align with audience needs and contexts.  
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2.1.2 Civil society partners including NUDOR and RWAMREC review all BCC strategies and messages for 

inclusion and play an active role in promoting literacy programs 

For more details on this activity, see activity 1.2.4 

2.1.3 Develop radio/TV program content based on Literacy Boost (LB) reading awareness workshops 

for local TV programming and other radio timeslots 

A meeting with the Director of Radio Rwanda, Mr. Aldo Havugimana, was conducted in the last week 

of August to discuss potential ways in which Radio Rwanda could support the promotion of literacy. 

Radio Rwanda is one of the broadcasting entities of the Rwanda Broadcasting Agency (RBA). This 

government-owned facility is the most listened to station with nationwide coverage. Programs that 

better suit the channeling of literacy messages were discussed, including:  

1. Itetero: Targets children from 3-6 years, sponsored by UNICEF and aired once a week (every 

Tuesday from 18:30-19:00).  

2. Ikiganiro cy’umuryango (family welfare program): Targets youth and parents. Aired once a 

week (every Friday from 21:30-23:00).  

3. News: Targets the general public with a focus on policy makers.  

4. Morning shows (or talk shows): In the form of debates where presenters choose one topic and 

have an open discussion with the audience through phone calls and short messages.  

5. Radio Iwacu: These are quarterly outreach in different communities where journalists visit a 

particular area for one week and cover trends of that area live on radio.  

In discussions, the Radio Rwanda Director pointed out that children’s content (especially audio 

storybooks) in Kinyarwanda and English were not sufficient in terms of quantity or quality to meet the 

audience’s need. SCOPE volunteered to elicit audio stories from several local publishers, an idea in line 

with promoting literacy throughout National Literacy Month. As a result, an audio story submitted to 

RBA was aired on Tuesday September 27, 2016 during the Itetero Radio Program.9 

2.1.3.1 Conduct content development workshops for literacy messaging for Urunana radio soap opera 

in conjunction with other stakeholders 

In FY2016, key literacy messages were developed in collaboration with Urunana, Gicumbi and Burera 

HTs, SEOs, SGACs, and DEOs. With a total of 22 participants, the three-day workshop resulted in a full 

list of key audiences identified and agreed upon (parents, community members, and educators). 

Secondary audiences include sector and district officials and government officials at large, as well as 

stakeholders in the private sector. Key literacy messages developed are gender sensitive and 

inclusive.   

The process of developing key literacy messages included identifying the problem, the causes, the 

desired behaviours, the target group for each key message, and identifying the driver that could lead 

the targeted group to adopting the desired behaviour.  

 

                                                           

9 The story was aired as part of Episode 39. It can be listened to at  https://soundcloud.com/radio-

rwanda/ikiganiro-itetero-episode-39 

https://soundcloud.com/radio-rwanda/ikiganiro-itetero-episode-39
https://soundcloud.com/radio-rwanda/ikiganiro-itetero-episode-39
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A set of key messages were developed and divided into 3 categories: 

 Messages that address the audience’s prevailing attitudes 

 Messages that increase the audience’s knowledge 

 Messages that propose shifts in practice 

SCOPE also ensured that messages were gender-tailored and took into account the needs of 

communities with disabilities. 

2.1.3.2 Broadcast literacy messages through Urunana radio soap opera 

Urunana Development Communications sent final recorded radio opera episodes (on CDs) to Radio 

Rwanda and Radio 10. Urunana and SCOPE MEAL teams monitored the broadcasts for quality and 

timeliness. Finally, Urunana collected feedback from listeners through SMS, phone calls, Facebook, 

and their website and shared the feedback with the SCOPE project Focal Person (Communications 

Specialist) and the CoP on a quarterly basis. According to a listenership survey conducted by Urunana 

DC in 2012, Urunana’s radio soap opera series was found to reach 72% of the Rwandan population.10 

From this listenership, a total of 31 feedback messages related to literacy were collected in FY2016 

through phone calls, SMS and social media. 

 

2.1.3.3 Provide strategic messages for inclusion and gender and focus on Rwanda TV 

With TV penetration being below 20% countrywide, much emphasis was put on engaging radio 

stations in the first year. In addition, MINEDUC timeslots on RTV and Radio Rwanda had been 

discontinued and were resumed again in August 2016, so SCOPE only began focusing on TV stations 

towards the end of FY2016. An introductory meeting with MINEDUC’s Public Relations Officer was 

conducted in September to discuss the potential ways of collaboration. From the discussions that 

were held, SCOPE was advised to collaborate through REB, as running the request through MINEDUC 

would imply sending an official request to the Minister’s Permanent Secretary (PS) - a process that 

might take very long and incur costs because co-hosting and sharing the Program’s airtime are likely 

to be preferred options by the PS as advised by the PRO. Engagement with REB in this regard is still 

ongoing.  

2.1.4 Train community radio station workers (local media) on key SCOPE literacy messages and themes 

(See activity 2.1.4.2)  

2.1.4.1 Establish agreements between identified local media houses  

In FY2016, SCOPE identified local media stations working in Burera and Gicumbi Districts and updated 

the SCOPE media database. A dissemination framework was agreed upon with trained journalists 

(see 2.1.4.2). Agreements with selected media houses will be established in FY2017.  

2.1.4.2 Train local media houses on SCOPE literacy messages  

In FY2016, SCOPE selected media houses for training based on their presence in SCOPE 

implementation areas (Gicumbi and Burera), their popularity and their editorial lines that support 

education efforts in general. For increased impact, key media houses based in Kigali were also 

selected. 18 journalists from these media houses were trained on key SCOPE messages on August 

                                                           

10 There has not been a survey done to assess listenership since this date. 
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17th (Kigali), 22nd (Gicumbi) and 26th (Burera). The activity aimed at encouraging local media support 

in communicating key SCOPE literacy messages through community radio broadcasts, newspaper 

articles, and TV programs. Group discussions, presentations, pre/post-tests and questions and 

answer (Q&A) sessions were used as training methodologies.  

Throughout the training, the journalists demonstrated understanding of their role and contribution 

towards the advancement of literacy. They developed and agreed to a simple guideline/framework 

on how their media houses will air/publish “SCOPE” literacy messages, and the journalists also 

identified key programs/opportunities for airing/broadcasting/covering literacy messages. 

During the training, the journalists recommended that SCOPE engages Senior/Chief editors in all 

SCOPE initiatives aimed at building the capacity of journalists for improved impact and sustainability. 

This will ensure that editors and reporters are on the same page when it comes to initiatives targeting 

the advancement of literacy, because some stories end up not published/broadcasted because 

editors are not conversant with literacy initiatives.  

Below is the agreed framework:  

 

 

2.1.5 Foster relationships with notable figures and celebrities to become national literacy champions 

and leverage their popularity to promote literacy messages and opportunities  

In FY2016, terms of reference detailing selection criteria of the National Literacy Champion were 

finalized. The first attempt to recruit a celebrity failed due to mismatched expectations in regards to 

the terms of reference. Celebrities that comply with the terms of reference will be selected in FY2017. 

Activity 2.2 Mobilize parents and the community to improve student literacy  

 

2.2.1 With REB/SLMU, create guidelines for the selection criteria and process for use by SEOs in 

choosing Literacy Champions, as part of the Literacy Champion toolkit  

SCOPE MEDIA ENGAGEMENT FRAMEWORK (2016-2020)  

Objective 1 

Encourage media practitioners 

to cover literacy stories  

Objective 2 

Mobilize media to publicize 

community best practices that 

promote literacy   

 

Objective 3 

Engage media practitioners to 

be lead advocates and 

promoters of literacy  

 

Developing media practitioners’ capacity in literacy  

Timely provision of quality literacy content/materials  

Involving media practitioners in literacy events 
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In FY2016, the Community Engagement team developed and finalized the terms of reference for the 

selection of Literacy Champions, including roles and responsibilities of LCs, which were included in the 

LC toolkit.  

2.2.2 Village-led recruitment of Literacy Champions through the SGACs and SEOs  

 

2.2.2.1 Sector level sensitization meetings to ensure buy-in at the village level  

The CE team from Umuhuza held 38 sector level sensitization meetings in all sectors of Burera and 

Gicumbi Districts in order to help leaders from the sector level down to the village level understand 

the problem with illiteracy in Rwanda and why it needs to be improved. At these sector level 

meetings, the following stakeholders were invited to attend: Sector Executive Secretary, SEOs, sector 

social affairs officers, cell leaders, village chiefs, SGAC representatives, 2 Faith-Based organization 

leaders, & police and army at sector level. 

As a result of these meetings sector and village officials committed themselves to promoting SCOPE 

approaches down to the village levels in which the school communities are located. The majority of 

sectors, cells and village officials promised their ownership, partnership and collaboration in SCOPE 

planned activities implementation and monitoring of activities.  

2.2.2.2 Recruitment of LCs 

 

In collaboration with HTs, SGACs, and village leaders, SCOPE recruited 382 LCs (two Literacy 

Champions per school village in all the school communities of Burera and Gicumbi districts). 

 

No  District 
Number of 

sectors 

Number of 

schools 

Targeted LC LC Identified 

M F T M F T 

1 Gicumbi 21 100 100 100 200 97 103 200 

2 Burera 17 91 91 91 182 90 92 182 

Total 2 38 191 191 191 382 187 195 382 

 

2.2.3 Initial Community Literacy Champions training provided  

From September 13-15, a training of trainers for training Literacy Champions was organized at the SOS 

Kacyiru premises. This cadre of 22 trainers included 12 men and 10 women who committed themselves 

to work with Umuhuza in facilitating trainings for Literacy Champions and other related reading 

activities in SCOPE’s various areas of implementation. The majority of these trainers previously worked 

with Umuhuza on the Literacy Boost Community Action initiative hence already had considerable 

experience in working with local communities. 

From September 19-29, SCOPE’s Community Engagement team with support of its new cadre of 

trainers, trained Literacy Champions from all 38 sectors of Burera and Gicumbi Districts. LCs were 

trained on various components that will help them deliver and promote reading activities in their 

respective areas of operation. Training topics covered include:  
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1. The importance of literacy in the community and roles of the LCs  

2. How to work with children  

3. How to carry out community reading activities 

4. How LCs can support Inclusion & Equity with respect to Gender and Disability 

Throughout this training, there was a strong emphasis on gender and disability inclusion. LCs were 

encouraged to ensure that reading club venues were ideally located for girls in terms of distance and 

time to reach them. By the end of the training, participants were able to understand both the purpose 

and objectives of the SCOPE project as well as the role of the Literacy Champion in supporting reading 

in the community. 

Number of LCs Identified and Trained by District 

No  District 
number of 

sectors 

number of 

schools 

LC Identified LC trained 

M F T M F T 

1 Gicumbi 21 100 97 103 200 97 103 200 

2 Burera 17 92 90 92 182 90 91 181 

Total 2 38 192 187 195 382 187 194 38111 

 

2.2.4 Literacy Champions facilitate reading activities, as selected from the Literacy Champion Toolkit  

Activity to start in FY2017 

 

2.2.5 Follow up Literacy Champions trained  

Activity to start in FY2017 

 

2.2.6 Master Literacy Champions identified at district level 

Activity to start in FY2017 

 

2.2.7 Master Literacy Champions participate as trainers in national scale up (as part of the National 

Training Team) 

Activity to start in FY2017 

 

 

                                                           

11 The missing LC was from Cyanika Sector in Burera District; this chosen LC sent her colleague to attend the 

training on her behalf and this led to her dismissal by the SEO in collaboration with school leadership. This LC 

will be replaced in Q1 FY2017. 
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Activity 2.3 Promote and Incentivize Local Initiatives for Community Literacy Activities   

 

2.3.1 Community Literacy Fund 

The bulk of this activity will commence in the latter half of FY2017. During FY2016, SCOPE developed 

application instructions and eligibility guidelines for the Community Literacy Fund and ensured their 

inclusion in the SLM modules. SCOPE also established review guidelines for the Community Literacy 

Fund.   

2.3.2 Highlight examples of best practice on literacy promotion from around the country, or through 

partnerships with community radio and Rwanda Reads website and social media (formerly 2.3.4; in the 

4 year work plan 2.3.2 was listed as: Support DEOS and SEOs to organize literacy based competitions 

and award ceremonies, now embedded under 1.2.3) 

To promote information sharing and publicize its work, SCOPE produced 4 case studies and shared 

them on the Save the Children website & Facebook page in FY2016. These featured the Launch of 

Illustrators’ website and Abana Writers’ Café for August 2016, Rwanda Children’s Book Forum’s visit to 

children in Burera, Literacy Umuganda for children in Burera, and Abana Writers’ Café in Kigali.  

Best practices were publicized using radio, Facebook, Twitter, Save the Children website and Rwanda 

TV. In FY2016, 24 Facebook posts were shared, with a reach rate of 687. Ten stories were 

covered/broadcasted/published through various media outlets (details to be found in annex) and 

SCOPE spearheaded media engagement of Rwanda Reads members’ activities whereby 19 stories were 

published/broadcast by local media outlets.  

A dissemination framework was developed and agreed upon with trained media houses (see activity 

2.1.4). A tracker to monitor radio broadcasts, print and digital media publications on literacy 

events/initiatives was also developed.  

2.3.3 Reward top performing districts through recognition strategies on radio, website, and social 

media (formerly 2.3.5) 

Activity to start in FY2017  

2.3.4 Work with radio and other media partners to promote literacy events and reading competition 

winners, particularly at local level on radio, in print, and through relevant websites and social media12  

See activity 21.4 and activity 2.3.2 above for details  

 

2.3.5 Identify PPPs that can provide support for reading activities held at sector, district, and national 

levels (formerly 2.3.7) 

In a bid to engage Public Private Partnerships (PPPs) to support SCOPE literacy efforts, a proposal to 

Airtel was finalized. Airtel, one of the leading telecommunication companies was identified and an 

introductory meeting to discuss potential areas of collaboration was held.  Airtel committed to support 

                                                           

12 The communication channels will be as inclusive as SCOPE can afford; where possible media partners will 

encourage listeners to share messaging with others in the community who have not heard.  For large events, 

necessary support will be requested from organizations with specialized skills to cater for the needs of all 

people with different types of disabilities. 
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SCOPE activities in 2017 once a new budget was released. Additional meetings will be conducted to 

ensure clarity of expectations from both parties and to agree on an appropriate timeline. 

Activity 2.4. Leverage existing civic service models to support community literacy activities 

 

2.4.1 During National Literacy Month, work with MINALOC to have literacy messages raised during 

Umuganda days 

In FY2016, preliminary attempts to engage MINALOC to raise literacy messages during Umuganda were 

undertaken via the submission of a letter with key messages for MINALOC’s endorsement ahead of 

International Literacy Day. The Ministry was expected to use its communication channels to 

disseminate the letter with key literacy messages to all Umuganda programs across the country. 

MINALOC has yet to provide a response to this request. Follow up will continue in FY2017 to raise 

awareness and institutionalize Umuganda Literacy in MINALOC policy framework and programs. 

2.4.2 Encourage children reading during Umuganda days13 

Children’s Umuganda Literacy event is one of strategies initiated by Umuhuza and Save the Children in 

order to promote literacy and to raise the public awareness on the power of literacy at an early age. In 

FY2016, a total of nine (9) Umuganda Literacy events were conducted (from March to September 2016). 

Events were held in Burera, Gicumbi and Gasabo Districts with more than 720 children reached.  

The Umuganda Literacy guide was designed and piloted in 8 villages of Rutare Sector in Gicumbi District 

and in one village of Burera District (Musarara Village, Nyamabuye Cell, Kagogo Sector). 

 

2.4.3 Mobilize Rwanda Reads members to support training of Urugerero  

Since 2014, Umuhuza, in partnership with Save the Children, has been piloting an initiative of Urugerero 

youth volunteers (52 female, 48 male) supporting community reading clubs in seven sectors of Gicumbi 

District. Building on this effort, SCOPE developed a brochure highlighting the approach of working with 

Urugerero youth to support literacy initiatives in villages. Save the Children’s Education Program staff 

and Umuhuza staff provided feedback on this brochure, which was used to revise the final version.   

During Rwanda Reads General Assembly on September 8, 2016, several speakers noted the use of 

Urugerero volunteers as an example of grassroots efforts to promote a reading culture. Encouraged by 

this feedback on the potential of Urugerero, Save the Children continues to strengthen on-going work 

with Urugerero youth through Umuhuza while at the same time promoting advocacy efforts to 

incorporate reading into the national Urugerero training content. Once the objective of integrating 

reading into Urugerero training content has been achieved and the non-political nature of the 

Urugerero initiative for reading has been demonstrated, SCOPE will mobilize Rwanda Reads members 

to replicate this effort. The project will accordingly share with Rwanda Reads members relevant training 

and related materials in FY2017.  

 

                                                           

13 An Umuganda is village-level community service. In Rwanda, each last Saturday of a month, an Umuganda 

activity takes place across the country. It is a traditional culture for community members to come together for 

a common purpose. 
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2.4.4 Collaborate with government stakeholders (to include potential work with URCE) to incorporate 

reading promotion into national Urugerero training content 

SCOPE will in FY 2017 engage with REB, VVOB and URCE in regards to incorporating reading promotion 

in the national Urugerero training content. The imminent signing of the MOU between URCE and Save 

the Children will provide excellent opportunities for such engagement. 

2.4.5 HTs/SGACs elect one Urugerero (‘community literacy volunteer’) per village)  

Activity to start in FY2017  

2.4.6 Urugerero youth support LC in the facilitation of reading activities  

Activity to start in FY2017  

2.4.7 Advocate with Peace Corps to increase volunteers’ support of community literacy activities 

SCOPE has held meetings with the management team at Peace Corps. The latter agency has agreed to 

provide up to a maximum of four volunteers to support the project’s reading programs. Terms of 

Reference have been drawn and agreed upon between SCOPE and Peace Corps to mobilize two 

volunteers within the first two quarters of FY2017. The first one will be based in the SCOPE Kigali Office 

to support Rwanda Reads and the second one will be stationed in Musanze to support Literacy 

Champions in the Northern and Western Provinces. The Kigali-based volunteer is expected to 

commence work in Q1 FY2017 and the Musanze-based volunteer will report in QR2 FY2017. The latter 

will mainly provide capacity building/mentoring support to Literacy Champions in the running of 

community libraries, reading clubs and other reading initiatives within communities. Based on the 

experience of the first two volunteers, Peace Corps will mobilize the remaining two volunteers between 

April and July FY2017. 

Result 3: Foster a culture of reading 

Activity 3.1: Enhance the capacity of Rwanda Reads to support networking, coordination and 

information sharing among literacy stakeholders 

 

3.1.1 Map existing actors (refreshing an existing survey) and identify potential new members and 

collaborators for Rwanda Reads platform 

The database of Rwanda Reads members was updated; 8 new members joined Rwanda Reads (Girl 

Effect, Iyugi, The Hewitt Library, Kayonza Youth Friendly Centre, Duwa NGO, Vision Jeunesse Nouvelle, 

Urunana and FHI360) while 1 applied to join Rwanda Reads (Edified Generation, a youth organization 

of URCE). MINISPOC, MINALOC and MIGEPROF have indicated an interest to play an active role in 

Rwanda Reads.  All three Ministries attended the Rwanda Reads General Assembly on September 8, 

2016 and presented their activities and future plans that seek to advance literacy.   

3.1.2 Support Rwanda Reads to continue the International Literacy Day celebration and to organize 

additional events at regional levels, by improving coordination and publicity 

In collaboration with Rwanda Education Board and the Ministry of Education, SCOPE, as the secretariat 

for Rwanda Reads, spearheaded the organization of the International Literacy Day on September 8, 

2016 that was combined with Rwanda Reads General Assembly and marked the official opening of 

national literacy month.   
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Starting July 2016, weekly task force meetings were organized to track progress towards achievements 

of planned activities ahead of International Literacy Day and to gather new ideas. Under this year’s 

theme “Beyond School Walls: Promoting Reading in Homes and Communities,” the International 

Literacy Day and Rwanda Reads General Assembly aimed at sharing achievements, experiences and 

lessons learned to help forge a way forward into new initiatives, plans and areas of collaboration. It 

was also a great opportunity to remind all Rwanda Reads members and the public that the promotion 

of reading is the work of many. The event was attended by 240 people including representatives from 

MINEDUC/REB, MIGEPROF, MINISPOC, RALC, MINALOC, URCE and TTCs, Rwanda Library Services, 

donors, local and international NGOs, and the private sector, along with DEOs, SEOs, publishers and 

booksellers, HTs, and others whose efforts are geared towards creating a strong culture of reading. 

Some of the key achievements related to the national literacy month were:  

- A calendar of literacy month activities that was developed together with Rwanda Reads task 
force members and uploaded onto TCOP website for easy accessibility; 

- Weekly highlights of literacy month activities shared with all Rwanda Reads members; 
- Media engagement on the rise throughout literacy month with 19 stories covered by various 

local media outlets;  
- Invitations to events were shared with all Rwanda Reads members to ease coordination, 

information sharing and collaboration amongst members; 
- Audio stories from Rwandan publishers were aired on RBA (Radio Rwanda) in Itetero 

(Children program) in the last week of literacy month as a result of active engagement of RBA 
in supporting literacy month efforts;  

- A report of the International Literacy Day celebration and the Rwanda Reads General 
Assembly was shared with REB.   

 

3.1.3 Compile and make public a set of resources on statistics, evidence and best practice for mobilizing 

community support for reading on Rwanda Reads website  

3.1.3.1 Consultancy for designing and maintaining Rwanda Reads website so it becomes a one-stop 

resource for reading programs in Rwanda 

The work of revamping Rwanda Reads website started in June with a meeting between REB IT 

department and SCOPE to discuss technicalities around revamping the website. A concept note was 

drafted and approved by REB towards the end of July 2016. A sitemap and a web portal were 

designed by SCOPE and these are still awaiting approval from Rwanda Reads Task Force members, 

USAID and REB. Procedures for hiring a local web developer are underway.   

3.1.3.2 Create and maintain training resource page on Rwanda Reads website, including access to all 

Literacy Toolkit resources and training modules 

Activity to start in FY2017 

3.1.4 Maintain calendar of events, including learning events hosted by SCOPE and other Rwanda Reads 

members  

An interactive calendar of literacy events to be celebrated by Rwanda Reads members was designed 

and shared widely with all Rwanda Reads members ahead of September 2016. To ensure easy 

accessibility, it was uploaded onto MCOP website. The same was shared with REB and used as a 

reference in tracking Rwanda Reads members’ activities, a practice that was highly commended by REB.  
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In addition, the project designed wall calendars containing major literacy events and key literacy 

messages, message cards and Rwanda Reads one-pagers. These are in line with publicizing Rwanda 

Reads and engaging new members to join but also share messages that promote the culture of reading. 

They will be disseminated between Q1 and Q2 FY2017. 

3.1.5 Host learning events on a half-yearly basis for all Rwanda Reads members  

SCOPE organized a Rwanda Reads General Assembly Preparatory event that also functioned as a 

learning event on June 29th 2016. The meeting brought together Rwanda Reads members to discuss 

strategies for improving literacy promotion in schools and communities. Among the participants were 

41 members of the formal education sector, community libraries, the book sector, and civil society 

organizations. During the discussions, participants brainstormed the challenges that Rwanda Reads has 

faced over the past four years and recommended possible solutions.  

3.1.6 – now embedded under 3.1.3 (3.1.3.2)  

 

Activity 3.2 Advance a literacy-promoting advocacy agenda through Rwanda Reads.  

 

3.2.1 Provide technical assistance on the drafting of a revised Literacy Policy 

In Q3 FY2016, SCOPE recruited a consulting company in partnership with MINEDUC to provide 

assistance in drafting a revised National Literacy Policy. The consultants conducted a desk review of 

pertinent literature and, in agreement with Save the Children, developed an outline of proposed 

content. This framed the consultants’ facilitation of interviews and focus group discussions with a range 

of stakeholders, including government officials, representatives from Rwanda Reads, as well as several 

key organizations working in the literacy field. However, after the consulting company had repeated 

delays in presenting the first draft of the policy, MINEDUC decided to terminate the consultancy 

contract. Save the Children has now engaged a second consultant to produce a draft of the Literacy 

Policy and Strategic Implementation Plan to facilitate consultations with a wide range of stakeholders. 

This process will permit a final version to be prepared for presentation to MINEDUC/REB for review, 

additional input and validation. 

3.2.2 Advocate with districts and sectors to include literacy related goals in their Imihigo and 

District/Sector Development Plans – see also activities 1.3.1 and 2.4.2 

SCOPE introductory meetings were held in Burera District on May 31, 2016 and in Gicumbi District on 

June 8, 2016. During these meetings, SCOPE staff shared the project overview and SCOPE’s 

implementation plan with potential beneficiaries and stakeholders. Staff also gathered ideas from 

stakeholders, ensuring stakeholders’ involvement and sense of ownership in the SCOPE project. This 

laid the foundation for future discussions on why districts should prioritize literacy goals in District 

Development Plans. 

In order to increase accountability and commitment to our stakeholders, a consultative meeting was 

held between Gicumbi District officials on July 28, 2016. The District Permanent Secretary (DPS) of the 

Joint Action Development Forum (JADF), who represented the Mayor of Gicumbi, commended efforts 

being employed to advance literacy and education and committed to support all efforts being 

deployed, as these contribute to the achievement of the district’s performance contracts and the 

general welfare of Gicumbi residents. During the review of 2015-2016 Imihigo (performance contracts, 

September 2016), Gicumbi District emerged as the 2nd best performer from the 19th position it held in 
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2014-2015. The District Management has acknowledged the contribution of both Save the Children and 

the SCOPE project for this remarkable achievement. 

Activity 3.3. Strategically strengthen supply and demand within the children’s book industry  

 

3.3.1 Provide training to local publishers, illustrators, authors, booksellers & other book sector 

actors to improve publishing outputs of Kinyarwanda children’s books  

In the course of the FY2016, SCOPE trained 75 publishing sector actors such as publishers, authors and 

illustrators (19 female, 56 male). SCOPE also supported publishers to develop and publish 161 new 

titles and endorsed them. 

Publishers strengthened 

The strengthening of the publishing sector is evidenced by the establishment of seven new publishers 

in 2016. This suggests that the industry is increasingly being seen as a viable investment in Rwanda by 

the wider business community. In 2016, all local publishers submitted a total of 193 Kinyarwanda 

children’s book titles to Save the Children’s book review meetings of which 161 were been endorsed.  

As an objective to improve the availability of high-quality Kinyarwanda children’s reading materials, 

SCOPE organized different meetings with the publishers to discuss terms of collaboration to support 

the development of high-quality Kinyarwanda books as well as to communicate new program 

expectations. SCOPE staff encouraged publishers to increase their participation in literacy events and 

campaigns as well as to engage in relevant market research opportunities. SCOPE urged publishers to 

start thinking about expanding their capacity by encouraging authors and illustrators to explore a wider 

range of writing or artistic techniques in order to increase their level of creativity. Publishers also shared 

their expectations with SCOPE, such as areas requiring technical support, continued mentorship, as 

well as the need for increased exposure to the international book sector. 

SCOPE organized two workshops for publishers during FY2016 to ensure new publishers are equipped 

with the basics in publishing and in making books for emergent readers. Thirteen publishing houses 

(with 6 female and 7 male managing directors) and one bookshop (1 female managing director) 

participated in these trainings along with 15 other staff members (6 female, 9 male) from these local 

publishing houses who are involved in operations and product development. Out of the 13 publishers 

attending the workshops, 7 of them were new.  

The first training focused on making books for emergent readers, emphasizing emergent readers’ 

development, books they like, which themes are most suitable for such readers, the design and layout 

of these books, and the production process particular for such kinds of books.  

The second workshop was facilitated by five publishers and one bookseller on a pro bono basis through 

the Rwandan Children’s Book Forum (RCBF) and was entitled “Introduction to Publishing.” The 

workshop included the following sessions:  

- The history of publishing in Eastern Africa and Rwanda 
- Publishing as artistic expression and as business  
- The functions of publishing 
- Editorial issues and practice 
- Legal issues in publishing 
- Book design 
- Book marketing 
- Opportunities and challenges in the local publishing sector 
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A new publisher said, “It is amazing everything I learned here. I liked how other publishers welcomed 
us, the new ones, and how accessible were the training materials. I thought I knew everything about 
making children’s books, but now I realize my team and I were far from the reality, and that is why 
our books were not making it. I am now committed to do everything I can to make attractive 
children’s books, and I am motivated because Save the Children will offer me all the technical support 
I will need.”  
 
All publishers agreed that they need more support in editing, marketing and design. They also 
emphasized the importance of working together as one and under their new forum. They decided to 
start organizing book launches, book fairs and submitting books to REB for approval as the Rwandan 
Children’s Book Forum, rather than doing individual events that have little impact.  
 

Local publishers are increasingly engaging with the government to produce educational children’s 

books that are aligned with Rwanda’s curriculum. In 2016, the REB released the results of a tender for 

the submission of non-textbook reading materials to be purchased annually by public schools. Four 

local publishers who submitted were successful, with REB approving 54 Kinyarwanda children’s 

storybooks for P1 to P3 level, winning the majority of the REB supplementary materials for the 7-9 age 

range for the very first time. Prior to this year, the tender was exclusively dominated by international 

publishers, with only two local publishers having a total of four submitted books approved in 2012. This 

year, the level of local submissions was extremely high and was noted by both the REB and the wider 

Ministry of Education. Many Rwandan publishers have newly started making textbooks, wall charts, 

song and poem posters, poetry anthologies and other publications, which shows their growth in the 

last 10 months. 

Writers Capacity Building 

SCOPE organized a training for authors in 2016 and gave them coaching sessions over the course of 

three months to help them finalize their stories. Some authors came from publishing houses while 

others were independent authors (19 participants: 6 female and 13 male). The objective of the trainings 

was to encourage new authors to write stories that have strong plots for picture books, including 

learning about themes, plot structure, genres, writing techniques and other topics. The training and 

coaching sessions also served as an opportunity to encourage authors to write stories that feature 

positive gender roles and social inclusion. Four of the stories featured children who live with disabilities; 

one of the four stories featured a girl with a visual impairment while another one featured a boy who 

had lost one of his legs. All stories portrayed these protagonists as children who can live with equal 

opportunities as other children in the society.  

Illustrators Capacity Building  

This year, SCOPE organized many capacity building activities for illustrators. The main illustrators’ 

workshop was divided into three stages: 

 The first stage of the workshop (three days) was about exploring new techniques in illustrating for 

children. It engaged and encouraged the illustrators (particularly new ones) to use techniques they 

had not used before, including collage and mixed media. Every illustrator made an illustration using 

the collage technique and then developed a dummy of a story. Later, they made one final 

illustration of their favorite part of the story. This exercise challenged the illustrators on how to 

make choices on the moments of the story worth capturing and which elements mattered. Knowing 

that they cannot illustrate every moment of the story, it required them to think of the key events 

in the story that give a particular meaning and which merit illustration (3 female, 27 male). 
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 The second part of the workshop combined both the authors and illustrators and focused on 

collaboration in making storyboards. After the first part of the illustrators’ workshop, SCOPE 

selected 12 illustrators who had demonstrated the most potential and passion, to work on stories 

written during the writers’ workshop mentioned above. At this stage, the author and illustrator 

worked together to understand the story and decide which images will illustrate it best. Based on 

story agreements with authors during this this one-day workshop, the illustrators took time to work 

on dummies during their free time, and the consultant reviewed the drafts after the workshop 

during a coaching session (1 female, 11 male). 

 The third and last piece of this workshop involved illustrators finalizing the drafts of their work. The 

trainer provided advice and input on the book dummies produced. All the twelve books that made 

it to the final stage were published and are now on the market. 

 

The launch of the Rwandan Children’s Books Illustrators website 

One of the areas of the local publishing sector that has grown dramatically, particularly in 2016, is 

children’s book illustration. There were only four professional and semi-professional illustrators in 2013 

who were specialized in children’s books. Their rates were extremely low, and they would not give their 

best for an industry that had little to offer and was not recognizing their potential. Now there are more 

than 30 professional and semi-professional children’s books illustrators who are fully invested in their 

work, learning new techniques, writing books, and taking courses to master their art. One of these 

illustrators, Pacifique Kabandana, showed an interest in becoming a trainer and took the initiative to 

empower fellow illustrators, giving them an opportunity to be connected to the world and upload their 

portfolios online. SCOPE worked closely with Pacifique to build the Rwandan Illustrators website and 

to launch it (http://rwandanillustrators.org). During the launch, more than twenty illustrators exhibited 

pictures from books they illustrated and eight of the pictures were sold that evening. Now, illustrators 

who are featured on the website say they are receiving more requests for work from different people, 

both nationally and internationally. 

As the website administrator, Pacifique has noted that more young illustrators have been contacting 

him seeking mentorship and learning opportunities. SCOPE will look into the possibility of supporting 

Pacifique to establish “a small learning platform” for illustrators who want to learn new skills in making 

children’s books. Several other well-established illustrators like Felix and Safari have expressed their 

interest in teaching young artists. Considering the national politics of promoting vocational and artistic 

jobs among youth, these illustrators have multiple opportunities that will allow them to move forward 

and start building a viable system where young artists can hone their skills in illustrating children’s 

books, reading materials and other child-friendly communications tools. 

Beyond publishing-promoting the culture of reading 

In their efforts to grow the publishing industry in a unified manner and to celebrate the National 

Literacy Month, local publishers created and officially registered the Rwandan Children’s Book Forum 

(RCBF). RCBF is a professional organization that serves as a networking platform for professional 

publishers, writers, editors, illustrators, designers, scholars and other actors who are actively engaged 

in the promotion of a reading culture among children in Rwanda. Since its registration in July 2016, the 

RCBF in collaboration with SCOPE, organized a study trip to Burera and Gicumbi districts in which event 

they donated more than 300 books to a community reading club in Gicumbi, facilitated a workshop for 

new publishers, and organized a book fair.  
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Publishers continue to demonstrate their willingness in contributing to the establishment of a reading 

culture in children beyond their businesses. For example, Furaha Publishers organized an Umuganda 

Literacy activity in Kibagabaga and a writing competition in St. Ignace School, also located in 

Kibagabaga.  

3.3.2 Facilitate a book review committee to provide guidance to publishers 

To improve the availability of Kinyarwanda children’s reading materials, SCOPE has provided 

mentorship to the different local book sector’s actors, mainly authors, illustrators and publishers. After 

every Book Review Meeting, SCOPE staff met with publishers to discuss in detail the quality of books 

submitted in terms of the positive aspects of those books as well as identifying areas that need further 

improvement. The visits reinforced the ideas around features of what makes a good storybook, in terms 

of plot, language, illustrations and layout. The feedback usually revolves around eight core topics: 

content, illustration and layout, appropriateness of age and context, quality of writing, use of language 

and editorial, promotion of positive values, publishing children’s book management, better 

collaboration among publishing industry actors, and networking.   

The endorsement process starts when SCOPE makes a call for new titles from old and new publishers 

and, depending on feasibility, a date is set for the review meeting. Then, invitations are sent out to the 

members of the Book Review Meeting, depending on if the meeting will be internal or external. External 

meetings require introduction sessions to “educate” new members on what they should be looking for 

in the book review and require financial means to be organized. Once the Book Review Meeting is 

organized, the following steps take place:  

1. Publishers submit new titles in the form of draft books. 

2. The Book Review Committee reads a book together and using the evaluation form, writes down 

detailed recommendations of what should be changed in the book and why. 

3. The feedback reports are written down and sent to publishers. 

4. In the case where a publisher doesn’t fully understand the feedback, SCOPE staff meet 

her/him/them to further discuss the needed corrections. This happens quite often. 

5. Publishers take time to apply all the corrections and re-submit the books to SCOPE. Some book 

reviews also start at this stage, where publishers submit corrected copies. 

6. SCOPE checks if all corrections were made, and if not, the book is returned to the publisher 

until it meets the minimum quality standards (absence of spelling mistakes, right use of 

language, unbiased plots and illustrations, proper cover and design, format of text). A book can 

go through five stages of correction and even more if it has potential to be redeemed. However, 

some books are simply not acceptable and are rejected during the first review. These books 

usually have a strong violence component, have sexual connotation or have serious child 

safeguarding issues. They may also be books where the publisher plagiarizes another book, 

character, or uses all internet downloaded images.  

7. The final book, which is an acceptable book according to criteria defined above, is re-submitted 

to SCOPE. 

8. If SCOPE is satisfied with the quality of the book, they write an endorsement letter to the 

publisher which they can use when submitting books to REB or when trying to sell them to 

other organizations. Endorsement also means featuring the book in the Rwanda Children’s 

Book Initiative (RCBI) Catalogue, which is widely shared among stakeholders and is updated 

each quarter. 
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Four book review meetings were held in 2016 (2 internal, 2 external) whereby publishers submitted 

193 titles; 161 were endorsed and are finally on the market. Three publishers also published 15 audio 

books, adapted from their current titles and four publishers had many of their titles translated to either 

English or French or both. Among the 161 endorsed books, 123 have stories featuring humans as main 

characters; 66 stories have boys as main protagonists (53.6% of the 123 books), 33 stories have girls as 

main protagonists (26.9% of the 123 books), and 24 stories featured both girls and boys (19.5% of the 

123 books). There is an improvement from before 2016 when less than 10% of stories with humans as 

main characters had girls as the main protagonists. Four stories have children living with disabilities as 

the main protagonists (3.2% of stories of the 123 books). They are the first to have such characters 

portrayed in a positive way from the last four years. This year, the external book review meetings were 

attended by Children’s Voices Today, Kigali Public Library, Rwinkwavu Community Library, Rafiki 

Reading Club, Rwamrec, Imbuto Foundation, Association Soma, and the Kigali Public Library. The 

internal committee is composed of SCOPE staff and other Book Focal Points from Save the Children’s 

Education Program as well as Save the Children Child Participation and Communications staff.  

3.3.3 Extend literacy groups like Abana Writers’ Café to communities beyond Kigali  

3.3.3.1. Design a guide for starting Abana Writers’ Café for aspiring writers in communities outside of 

Kigali  

SCOPE designed a guide about how to run successful Abana Writers’ Cafés in the community. The 

guide demonstrates what an Abana Writers’ Café is, how to set a comfortable context and 

environment, how to plan it including the ground rules. It also shows how to encourage participation 

and networking as well as sharing ideas and knowledge about writing for children. The guide was 

originally included in the Literacy Champion toolkit. However, the Literacy Champions recommended 

SCOPE to remove the Abana Writers’ Café guide from the toolkit, saying that Abana Writers’ Café 

was too complex to be run in every community library. They instead suggested that SCOPE works 

with SEOs and Literacy Champions who express interest and are willing to organize Abana Writers’ 

Café in their communities. SCOPE will continue engagement with SEOs to establish Abana Writers’ 

Cafés. One Literacy Champion in Gicumbi District and two groups of teachers in Burera District took 

the initiative to establish an Abana Writers Cafe in their communities.  

3.3.3.2. Enhance the culture of reading and writing through Abana Writers’ Café in Kigali 

Abana Writers’ Café is a monthly children’s book event organized by SCOPE. The main idea of the 

event is to combine three activities which people enjoy: storytelling, sharing knowledge on children’s 

books and receiving/giving feedback on individual children’s writer’s projects or works. Abana 

Writers’ Cafe offers its participants a variety of sources of information, starting from books and book 

trends. It serves as a platform for upcoming and established writers, poets, artists, storytellers and 

other enthusiasts with a keen interest in children’s books. It is also a valuable opportunity for book 

sector players to spot and recruit new talent.  

In FY2016, the Abana Writers’ Café continued to attract young and imaginative authors and 

illustrators. The event has also become a platform to share new projects and other events happening 

in the book sector. This year, SCOPE organized eight Abana Writers’ Café sessions in which 19 stories 

were read in all. Some of the highlights of these sessions were fantasy stories and stories that 

featured children living with disabilities as protagonists, and a majority had a girl as the main 

character. This year, the audience at the café has acclaimed the increase in the diversity of the 

content authors are creating. Based on a reflection of the February session, SCOPE has made some 
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adjustments to the largely informal way in which the sessions had been organized. Now, the Abana 

Writers’ Café adopted the following structure:   

 First part: Introduction and sharing about a technical aspect of the process of developing a 

children’s book 

 Second part: Read a book published in another country to expose the audience to greater 

diversity in writing and illustrating and genres 

 Third part: 1st story to be shared by author/illustrator, followed by feedback from the 

audience 

 Fourth part: 2nd story to be shared by author/illustrator, followed by feedback from the 

audience 

 Fifth part: Networking 

3.3.4 Conduct research on children’s reading preferences and market demand for reading materials for 

emergent readers  

SCOPE completed a children’s readership study, which is under revision before the release of the final 

report. Key purposes of this qualitative study include aiding publishers’ in new title development and 

informing SCOPE’s future targeted support for the sector. The study is a reference to explore more 

children’s readership in the future. 

This study had three objectives: 

 Conduct a desk review of existing literature to identify patterns around recreational reading 

and out of school reading, with a particular focus on the Rwandan and East African context;  

 Identify publishing patterns in the local market, existing gaps in the current children’s book 

market and potential areas for growth in relation to market demand; 

 Collect and analyse qualitative data on children’s preferred reading materials, including 

preferred genres, illustrations and themes as well as identification of language, gender, cultural 

and socio-economic factors influencing readership preferences.  

 

SCOPE contracted a consultant for this study, and she was supported by Lauren Pisani, Senior Literacy 

Research Specialist at Save the Children US, with technical guidance as a research advisor to the 

consultant on this study. 

For publishers, the consultant had three focus-group discussions with twelve Rwandan publishers. Each 

discussion focused on publishers’ concepts of children’s reading preferences and how this influences 

the decisions they make around investing in particular children’s books.   

Children were divided into three age groups for activities: 0-3, 4-6 and 7-9. The 0-3 age group was 

included in the study in order to aim to gather trends about what books they are attracted to and 

inform future programming for building the capacity of the publishing industry. Data collection for this 

0-3 age group was funded by Save the Children UK sources. The study worked with 74 children in total. 

The table below shows what research methods were used for each age group.  

Age group Observation FGDs/Activities Individual interviews 
0-3 X - - 
4-6 X X - 
7-9 X X X 
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It was expected that children, particularly in rural areas, would be shy and rather reticent about voicing 

confident opinions about their reading preferences. Given this, children were selected to participate in 

the activities on advice from their teachers/caregivers and categorized into one of two groups of 

‘exposure’ to reading material. The assumption was that the study would benefit from the most vocal 

children. Exposure is understood to mean the extent to which children have had access to reading 

material at home, at school and in their community. This was judged based on: parental level of 

education, home literacy environment and by asking children outright if they are able to name a 

‘favorite book’. 

For the purpose of this study, the children were divided into two groups: ‘high exposure’ and ‘low 

exposure’. Across all age groups, diverse children were surveyed to investigate patterns across: 

 Gender  

 Socio-economic backgrounds 

 Rural, semi-urban, urban 
 

The research took place in two distinct areas:  

 Save the Children intervention area (where ‘high exposure’ children were be located, who 
already participate in literacy activities) 

 Areas where Save the Children does not yet have literacy activities.  
 

The research also followed these guidelines:  

- Each group of children had a max of 6 children (74 children in total for the study) 
- For each of the two ‘exposure’ groups, meet with: 

o One group of 0-3 (mixed) 
o Two groups of 4-6 (boys/girls/mixed) 
o Two groups of 7-9 (boys/girls/mixed) 
o Individual interviews with children aged 7-9, selected based on their participation 

levels (one boy/one girl) 
o Two additional groups of children living in Kigali were finally added to the sampling 

 

Children persistently reported that they love to read books about Rwanda. Justifying their love of books 

about Rwanda, for instance, one boy living in a Kigali suburban area exclaimed, “It’s our motherland!” 

Ernest, aged 9 years was a participant in the study. He believes that parents have “made a mistake” of 

not buying or acquiring books for their children and he believes that their children do not read enough 

because the parents do not pay enough attention to examinations.  

One of the trends in children’s preferences for the 7-9 age sample group was that girls tended to prefer 

stories in which girls were the main characters while boys preferred stories about boys. Girls regularly 

mentioned the importance of good behavior and morals in their favorite storybooks, suggesting that 

this is something that adults tell girls regularly. Additionally, several girls mentioned that “girls are more 

intelligent than boys” and that is why girls prefer more realistic stories compared to “silly” ones. SCOPE 

and Save the Children’s future programming will investigate these types of attitudes and comments to 

see if they are more widespread and to explore the causes and effects that such attitudes could have 

on girls’ and boys’ motivation to read. 

This study suggests that the most important elements of developing a ‘culture of reading’ are parental 

and teacher engagement, a belief in the importance of storytelling, and setting aside time to read 

to/with children (even if parents are illiterate).  
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Another major finding (based largely on observation) is that every child in the study was curious and 

interested in books, even the youngest who had never seen a storybook before. This universal truth is 

heartening for all the actors working on improving literacy and fostering a culture of reading in Rwanda.  

One of the recommendations for publishers from the study is that the majority of children in Rwanda 

live in rural areas and should be considered ‘of ‘low exposure’ to reading material; publishers should 

consider writing more books that will resonate with this audience. Specifically, they should continue to 

write stories that are set in rural Rwanda, with the relevant animals and corresponding imagery, to 

capture their rural audience.  

However, at the same time, the study suggested that children were extremely forgiving about content, 

illustrations, even the stories themselves, if the activity of reading was exciting, interesting, sociable 

and fun. In addition, during data collection, children showed they have varied interests in their topics, 

styles, characters and locations of their preferred storybooks. Therefore, publishers should strive to 

develop a varied market that includes many different types of books. Initially, children will read 

indiscriminately, and gradually refine their interests and preferences.   

Moreover, for publishers, the study shows that children – who are the end-users of publishers’ books 

– are a forgiving audience because they are hungry for stories. Even though they are able to express 

opinions about which storybooks they prefer and why, what is strikingly clear is that they are eager to 

hear, read and look at new and different stories. Even if these stories involve things they have never 

heard of in their village life (like a superhero), their curiosity for discovering a new story trumps this. 

Given this, along with a focus on topics for rural readers, publishers should also be bold and varied with 

the topics they choose to write about, since children are highly likely to be interested and engaged. 

Finally, children overwhelmingly enjoy books that are fun, playful and funny. Publishers should recall 

this when they write books. 

 SCOPE is reviewing the final report and will organize a workshop to disseminate the results to 

stakeholders, beneficiaries and other entities in Q1 FY2017. The outcome of this research will be shared 

with USAID, Rwanda Reads, and RENCP members and Save the Children staff. It will also be shared with 

publishers, authors, illustrators and other publishing sector actors before the dissemination seminar 

and sharing through wider networks, including the Rwanda Reads website. It is also expected that this 

study will have some influence on the way MINEDUC/REB and the wider public school system allocates 

budgets for school reading materials. 

3.3.5 Promote purchasing consortium events through Rwanda Reads14  

SCOPE organized a Purchasing Consortium at the Kigali Public Library. Seven publishers attended and 

displayed more than 200 Kinyarwanda children’s books. The event had visitors from the National 

Syndicate of Teachers, Teach Rwanda, the Kigali Public Library, Grace Rwanda, booksellers and the 

media. One publisher said, “There are people out there who are not even aware of the existing capacity 

                                                           

14 Book Purchasing Consortium serve as an opportunity for joint orders of books from different organizations, 

but the approach can be applied in one organization where different projects can combine their orders. As 

Rwanda Reads brings together a broad range of stakeholders invested in reading, it can serve as a useful 

platform to raise awareness of purchasing consortium events 
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in Rwanda to publish children’s books. This consortium is very helpful because it exposes our ability and 

it also gives us a motivation to publish more children's books.”15 

3.3.6 Collaborate with book sector actors to support meetings of a Children's Book Forum to support 

quality children's literature creation and promotion in Rwanda  (Formerly: Organize meetings of a 

Children’s Book Forum to support quality children’s literature creation and promotion in Rwanda).  

Local publishers requested to take ownership and leadership of the Rwandan Children’s Book Forum 

(RCBF), which Save the Children had created and previously supported, and to use it as a platform to 

drive forward the Rwandan book sector. As this shift would support sustainability of the initiative, it 

was encouraged by SCOPE.  

In the course of the year, the RCBF organized a field trip to Gicumbi and Burera Districts, as well as a 

first general meeting of its members. 43 participants (12 female and 31 male) were on the study trip, 

while 62 participants (24 female and 38 male) came to the General Assembly. SCOPE staff and RCBF 

members realized that organizing these types of sharing events makes the beneficiaries become more 

engaged even in ways one would not expect. Now publishers and other book sector actors say they are 

more committed to bring more and better children’s books to all the communities in Rwanda. They 

said it was an emotional moment for them to see children from remote areas saying aloud the names 

of books they like most. One child attending P3 in a school from Burera said, “I want to become a writer 

too when I grow up. I want to think of things because it would make me explore other places and make 

my mind open.” As a result of the visit, RCBF donated more than 300 books to the visited community 

reading club in Gicumbi. Prior to the donation, most of the books in the reading club were in poor 

condition because children had read them so much.  

The Rwandan Children’s Book Fair 

As an extension of its efforts in promoting the culture of reading among children and in line with the 

Literacy Month celebrations, SCOPE continues to support the production of locally made Kinyarwanda 

children’s books and to ensure they are widely accessible to children in Rwanda. In alignment with this 

work, SCOPE in collaboration with the Rwanda Children’s Book Forum, organized a Book Fair at the end 

of FY2016 in the Kigali Car Free Zone. The book fair was the first one to host exclusively local publishers 

and booksellers, selling mostly locally made children’s storybooks.  

The different Rwandan publishers and booksellers displayed their books and other supplementary 

materials such as storybooks, concept books, baby books, song posters, wall charts among others. 

Books included many Kinyarwanda titles published for the 0 to 9 age range. The exhibitors included 

Editions Bakame, SBD, Mudacumura Publishers, Kibondo Editions, Excel Education Partners, Furaha 

Publishers, Cactus Publishers, Highland Publishers, Perdua Publishers, and Arise Education.  

An invitation to the event was circulated through Rwanda Reads literacy month weekly updates sent 

to all members. At the book fair, entertainment was available to attract more visitors and give children 

an opportunity to associate books with fun moments. There was a reading tent where Grace Rwanda16 

                                                           

15 See the “SCOPE” PROJECT COMMS ALERT Edition 2, sent by Gloria Busingye, the SCOPE communications 

officer, on 5th May 2016.  

16 Grace Rwanda provides educational support for the children and youth of Rwanda by building collaborative 

partnerships and sharing resources, skills and funds and educating about Rwanda in North America. The 

organization is best known for setting youth community libraries in different parts of Rwanda. 
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supported in managing the children, with read aloud sessions, a face painting desk, a bracelet maker, 

and a group of traditional storytellers. The tent welcomed approximately 700 children and the book 

fair had approximately 1000 visitors in two days. Statements repeated by the exhibitors included: 

- “It is the best book fair I have attended in Rwanda.” 
- “I never thought I would sell as many books. People want to read, but they don’t know where 

to buy books! We are going to find solutions to this issue.” 
- “We should have this book fair every quarter.”   

 

Parents, other visitors and publishers said this book fair was absolutely needed, as they had an 

opportunity to learn about new publishers and new books they had not heard of before. They made 

many suggestions some of which have been highlighted below: 

Visitors 

1.  They did not know there were publishers making children’s books in Rwanda other than Bakame. 

2.  They requested RCBF to organize another Book Fair in December 2016 when all children are on 

holiday as well as to have a presence at other holiday events, including the Annual Christmas Fair 

held at Umubano on December 3rd. 

3.  They requested the organizers to organize book fairs more frequently and make it “a children’s 

book rendez-vous” in the Car Free Zone and other areas beyond Kigali. 

4.  Participants were happy to find books in all official languages; mostly in Kinyarwanda, but also 

English and French. They appreciated the Kinyarwanda titles that are translated in other 

languages. 

Publishers 

1. They suggested future fairs extend the duration to 6 or 7 days, to happen every quarter. 

2. They said this is their first time to sell a significant number of children’s books, mostly 

Kinyarwanda storybooks. All said they made good sales and that it was the best book fair they 

have ever attended in Rwanda. 

3. They said they were willing to give a financial contribution to make the event be organized in the 

best way possible. 

4. They said they would collaborate with Save the Children to engage the media a month before 

the event to ensure all media including TV stations, and bloggers are invited. 

 

One publisher said, “There is a lady who came and bought many titles from each publisher. She said she 

was taking the books with her to Europe where her family lives because she wanted her children to learn 

about their parents’ language. Moreover, the best way to do so is to give them books written in 

Kinyarwanda. She said she was so excited to see so many books being produced here now!” 

 

The RCBF Future Plans 

Under RCBF, publishers succeeded in working together and are creating a bigger impact. In a publishers’ 

workshop, they said their next action is to submit books to REB as a consortium of Rwandan publishers 

and develop an advocacy plan. They will also develop an annual calendar of events in collaboration 

with SCOPE and other potential partners. The RCBF have also started the discussion with Made in 

Rwanda campaign to be included as well, because making books should be an art the country is proud 
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of. And they started developing strategies to advocate with policy makers to formulate a policy that 

gives them the exclusive or major rights to publish and sell Kinyarwanda storybooks for the 0-9 age 

range in Rwanda. They argue that similar policies have been applied in other sectors, be it in Rwanda 

or in other countries. They say that this would be one of the best ways of ensuring the viability and 

sustainability of the industry.  

3.3.7 Liaise with NUDOR and RWAMREC to generate positive messages around gender, disabilities and 

inclusion to share with the book industry 

Preliminary meetings were held with RWAMREC to assess potential areas of collaboration. Messages 

and all materials that need their review will be shared with the two partners once an MOU including 

the ToR outlining areas of collaboration is signed – see activity 1.2.4. 

3.3.8 Connect organizations for the visually impaired with publishers 

SCOPE held an initial meeting with NUDOR on the viability and need for Braille publishing for children 

and there is a plan to discuss possibilities of cooperation with publishers in the future. However, 

publishers said they could not produce Braille materials given their cost and limited demand. 

Meanwhile, several publishers took the initiative and published audio books of their best sellers. Some 

audio books were aired by Radio Rwanda during the Literacy Month. 

Activity 3.4 Increase communities’ access to age-appropriate, relevant reading materials 

 

3.4.1 Provide an initial supply of 100 books per school-community library, reading mat, and storage 

unit  

3.4.1.1 Developed a set of criteria that will be used in choosing the titles that will be purchased for 

communities’ libraries  

SCOPE developed criteria that will be used in the selection of books for distribution to school-

community libraries in Burera and Gicumbi Districts. All the books were selected using these 

standards: 

 Quality of writing, design and illustrations are appealing and accessible to children 

 Relevance to the community needs   

 Have little to no editorial issues (misspellings or typos) or layout flaws  

 Do not contain any violence or potentially frightening events or language 

 Have balance & synergy between text and illustrations so the pictures extend the meaning of 

the text 

 Maintains Originality – is the story adding an original idea or replicating another well-known 

story? Traditional stories should reference that it is an adaption. 

 Value – does the book have contemporary or permanent significance?  

 Durability – will the book withstand multiple circulations?  

 Cost – is the potential value worth the cost? 

3.4.1.2 Select and provide an initial supply of 100 books per community library, reading mat, and 

storage unit  

This year, SCOPE purchased 19,100 children’s books, 191 mats and 191 storage units to be distributed 

in Burera and Gicumbi. The metallic lockable box, holding 100 books and one mat forms the school-

community book bank or community library. This will be situated wherever the community selects. 
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Some school communities may choose to select the home of a trusted community member, others 

will select the neighbouring school as the preferred venue while others might choose the local 

cooperative, church facility or even a pre-existing community library as their library; essentially, the 

venue preferred and selected will be the most accessible point for all children and school community 

members. Literacy Champions (LCs) will assume management of the book banks and will collaborate 

with school leadership to determine whether the book banks will be stored on the school premises 

or at another site within the community. 

 

Books, mats and storage units were distributed including 100 books, 104 metallic boxes and 104 mats 

to 38 community libraries in Gicumbi and 66 community libraries in Burera districts (10,400 books in 

total) at the same time as the LC trainings. Among the 100 titles, 12 were non-fiction and 88 were 

fiction stories. Also, among the 100 titles, 18 titles had girls or girls and boys as main protagonists 

and one title had the main protagonist living with disabilities.  

SCOPE did not deliver materials to fourteen sectors currently covered by Umuhuza in the Save the 

Children’s Literacy Boost project, as all of the villages have already received book banks this year. 

Book replenishment will be provided to book banks in the seven sectors that were supplied with 

books in 2013, as our monitoring has indicated that they are in need of additional titles.  

3.4.2 Literacy Champions, in collaboration with SGACs, assume management of these school-

community libraries in order to ensure they are accessed by children– see activity 2.2.4 

As LC training took place at the end of FY2016, this activity will commence in FY2017.  

3.4.3 Collaborate with Kigali Public Library to conduct mapping of existing inventory of books and 

libraries across the country 

SCOPE liaised with the Kigali Public Library on collaborating in mapping existing inventory of books and 

libraries. The library staff promised to share their inventories with SCOPE after arranging their data, 

though a strict timeline has not yet been developed. Kigali Public Library has also been increasingly 

collaborating on other activities, participating actively in SCOPE workshops, book fair, Abana Writers’ 

Café and more. In the publishers’ workshop, the Kigali Public Library Outreach Assistant said, “Since the 

creation of the KPL, we have never seen children coming and reading books so intensely. All the 

Kinyarwanda storybooks we bought from local publishers in May 2016 look like they are very old now, 

and all the other books are well arranged in their shelves, they rarely touch them. We were very 

surprised to see that. We need to buy more Kinyarwanda storybooks from these publishers.”  He also 

asked all publishers to give him samples of their books regularly and their address to show parents who 

come to the library looking for the information to know where to buy Kinyarwanda storybooks locally.  

The Outreach Assistant says many people think the Kigali Public Library makes and sells books, and 

many come to buy books only to find it is a library. He said he would like to create a stand for Rwandan 

publishers only at the library where the samples will be displayed and the publishers and booksellers’ 

addresses are available to visitors. SCOPE will support this initiative and will provide the RCBI Book 

Catalogue to the Kigali Public Library on a regular basis.  

SCOPE, RCBF, and the Kigali Public Library Outreach team also agreed to start recording which books 

children choose to read, when, why, and which books they borrow. This information will complement 

the reading preferences study and will help to inform Save the Children and SCOPE about children’s 

preferences in reading on a continuous basis. The SCOPE BDU will provide the tools to facilitate the KPL 

in this activity. 
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Table: Progress against planned activities  

                                                           

 

17 Activity 1.1.3 has been split into parts and embedded under 1.1.1, 1.1.2, and MEAL national-level baseline 

results dissemination activities in the FY2017 Annual Plan. 
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Activity 

Planned 

Timeframe 

Status at End of FY 

2016 (January - 

September 2016) 

Plans for 

Quarter 1 – 

FY 2017 

(October –

December 

2016) 

1.1.1 Synthesize 

existing 

knowledge of 

reading 

approaches in 

Rwanda 
Planned for 

FY2016 

Study finalized and 

results will be 

disseminated with KAP 

survey findings. 

Share results 

with Directors 

of Education, 

DEOs, Mayors 

& Vice Mayors 

in 

introductory 

meeting; 

share through 

Rwanda 

Reads website 

1.1.2 Conduct 

formative 

research with 

URCE 

on  interests, 

attitudes and 

needs of 

stakeholders 

Planned for 

FY2016-

FY2019 

URCE has sent the MoU 

for review by their 

lawyer 

 

MoU signed 

and share ToR 

for research 

with REB 

1.1.3 Convene 

national 

workshop to 

disseminate 

results of 

research and 

studies17 

Planned for 

FY2017-

FY2019 
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18 Activities 1.1.4, 1.1.5, & 1.1.6 have been modified and embedded under 1.1.3 National Parent-School Partnership 

Standards development and dissemination in the FY2017 Annual Plan.   

1.1.4 Use existing 

School 

Leadership and 

Management 

(SLM) standards 

developed by 

REB as a 

framework to 

train HTs on 

literacy 

promotion18 

Planned for 

FY2016-

FY2018. 

See 1.1.5   See 1.1.5 

1.1.5 Support 

REB in the 

development of 

literacy-focused 

SGAC standards 

Planned 

FY2016-

FY2018 

Conducted a workshop 

with REB and partners 

to review developed 

standards. 

 

Hold another 

meeting for a 

final review 

and follow up 

with REB for  

validation of 

the National 

Parent School 

Partnership 

standards 
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1.1.6 Develop 

and execute a 

plan for the 

dissemination of 

SLM and SGAC 

standards 

through the 

system 

 See footnote 

10 
  

A
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y 
1

.2
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1.2.1 Mapping of 

existing 

resources (such 

as existing SGACs 

manuals as part 

of 1.1.1 above) 

Planned for 

Q2 FY2016 
  

1.2.2 Develop 

Literacy Toolkit 

(for LC) 

Initial 

drafting 

planned for 

 

First draft completed 

and piloted 

Any revisions 

as needed, 

based on 
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19 Activity modified and embedded under SLM module development 

20 The SCOPE team has heard that LARS data may not be published, so this activity has been adjusted in the 

FY2017 work plan. 

Q3 & Q4 

FY2016 

piloting in 12 

districts. 

1.2.3 Develop 

draft SGAC 

guide19 

Initial 

drafting 

planned for 

Q3 & Q4 

FY2016 

 

See 1.2.4 
 See 1.2.4 

1.2.4 Develop 

SLM modules 

Initial 

drafting 

planned for 

Q3 & Q4 

FY2016 

 

1-3 SLM modules for 

HTs, SGACs completed 

and  1-3 SEO’s modules 

completed 

Finalize drafts 

of 4-6 SLM 

modules for 

piloting in 12 

districts 

(HTs/SGACs 

version & 

SEOs version) 

1.2.5 Conduct 

initial piloting of 

SLM Modules, 

SGAC Literacy 

Guides and 

Literacy 

Champion 

Toolkits 

Planned for 

Q3 FY2016 – 

FY2018 

-Piloted 1-3 SLM 

modules in 2 school 

communities in Burera 

and 2 in Gicumbi 

District 

 

-Piloted literacy 

champion toolkit in 3 

school communities in 

Burera and 3 in Gicumbi 

District 

Continued 

piloting in 12 

districts, 

including SLM 

modules 1-6 

and LC toolkit 
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b
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p
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1.3.1 Utilize LARS 

data to inform 

district 

advocacy20 

 No meetings held 

Prepare for 

district level 

meetings in 

10 new 

districts 

1.3.2 Pilot peer 

learning 

meetings 

conducted by 

national training 

Planned for 

Q4 FY2016-

FY2018 

Completed for Gicumbi 

and Burera pilot 

districts 

Identify 

national 

training team 

who will train 

SEOs; prepare 

TOT 
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21 This activity has been embedded under 1.3.3 in the FY2017 work plan. 

22 This activity is now number 1.3.4 in the FY2017 work plan. 
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1.3.3 Target 

SEOs’ support of 

HTs and SGACs to 

complete self-

study modules  

Planned for 

Q4 FY2016- 

FY2018 

91 HTs and 181 SGAC 

presidents and vice 

presidents in Burera 

and 198 SGAC 

presidents and vice 

presidents and 99 HTs  

in Gicumbi completed 

their first SLM module 

during face-to-face 

meeting with SEOs 

Distribute 

SLM modules 

4-6 to 

HTs/SGAC 

leadership via 

SEOs; support 

SEOs to follow 

up on 

HT/SGAC self-

study of 

modules 

1.3.4 HTs provide 

SGACs with SGAC 

Literacy Guide 

and LC toolkit 

and support use21 

 See 1.3.3 See 1.3.3 
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1.3.5 Support HTs 

and local 

MINALOC leaders 

(Mayors and 

Executive 

Secretaries) to 

facilitate the 

development of a 

calendar of 

literacy activities 

and events22 

Planned for 

Q4 2016- 

FY2019  

Calendar drafted. Still 

under USAID and REB 

review.  

Printing and 

dissemination 

to be 

completed in 

Q1 FY2017 

1.3.6 Strategy 

development 

meetings for 

incorporating 

standards into 

accountability 

systems within 

Planned for 

Q4 FY2017, 

Q4 FY2018, 

& Q4 FY2019 
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23 This activity has been embedded under 1.1.3.2 in the FY2017 work plan and has been shifted to begin 

towards the end of FY2017. 

24 In the FY2017 work plan, this activity is number 1.3.5. 

SLMU & 

MINALOC23 

1.3.7 Engage REB, 

VVOB, and URCE 

to explore the 

possibility of 

including reading 

programs in the 

head teacher 

certification 

program24 

Planned for 

Q4 FY2016 – 

FY2018 

In meetings with VVOB, 

leadership indicated the 

inclusion of reading 

program in head 

teacher certification has 

been agreed by both 

VVOB and REB. 

Meeting with 

VVOB to 

determine 

timeline for 

curriculum 

development; 

Continue 

discussions 

with VVOB, 

REB and URCE 

regarding 

inserting 

literacy 

content into 

the HT 

certification 

program. 
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2.1.1 Incorporate 

key literacy 

messaging into all 

partner and 

SCOPE capacity 

building and 

development 

communications 

materials and 

training events  

Planned for 

Q2 FY2016-

FY2019 

Messages were 

incorporated in all 

Urunana soap opera 

radio series. 26 series 

with literacy messages 

aired. SBCC run through 

SC-US for quality check, 

all inputs incorporated. 

Awaiting KAP survey 

results to finalize SBCC 

strategy. Audience 

surveillance sessions 

conducted for Urunana 

radio programs aired. 

Collate 

feedback and 

finalize SBCC 

strategy when 

KAP survey 

results 

available.  

Key messages 

will be 

incorporated 

in SCOPE’s 

capacity 

building 

materials and 

training 

events. 
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2.1.2 Civil society 

partners 

including NUDOR 

and RWAMREC 

review all SBCC 

strategies and 

messages for 

inclusion 

Planned 

for FY2016-

FY2019 

An agreement has been 

negotiated with 

RWAMREC and a draft 

sent to SC-US for 

review/approval. 

Several disability-

focused organizations 

are currently being 

vetted as potential 

partners.  

Once the 

agreement 

has been 

reviewed and 

approved by 

USAID, 

RWAMREC 

will 

commence 

review of all 

SCOPE 

materials  

2.1.3 Develop 

radio/TV 

program content 

based on Literacy 

Boost (LB) 

reading 

awareness 

workshops  for 

local TV 

programming 

and/or MINEDUC 

or other radio 

timeslot 

Planned for 

Q3 FY2016-

FY2019 

Meeting held with 

Radio Rwanda 

Managing Director. 

Potential areas of 

collaboration explored, 

children audio stories 

submitted to Radio 

Rwanda and one aired 

through a child-focused 

program called Itetero 

on Sept 27th.  

Initial discussions with 

MINEDUC held.     

Organize 

meeting with 

Rwanda TV to 

discuss key 

literacy 

messaging 

and plan for 

integration 

into available 

timeslots.  

Include REB 

into 

discussions 

with 

MINEDUC  

2.1.4 Train 

community radio 

station workers 

(local media) on 

key SCOPE 

literacy messages 

and themes to 

encourage their 

support in 

communicating 

key literacy 

messages 

through 

community radio 

broadcasts 

Planned for 

Q2 FY2016-

FY2019. 

Trained 18 journalists in 

Kigali, Burera and 

Gicumbi. Developed 

and agreed on a 

framework on how 

literacy messages will 

be aired/broadcasted/ 

published through their 

media outlets.  

Identify local 

media 

stations and 

others in 10 

new districts 

and begin 

negotiating 

agreements 
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2.1.5 Foster 

relationships with 

notable figures 

and celebrities to 

become national 

literacy 

champions and 

leverage their 

popularity to 

promote literacy 

messages and 

opportunities  

Planned for 

Q4 FY2016-

FY2018 

ToR finalized. First 

attempt of recruitment 

failed. Internal 

discussions on 2 other 

identified celebrities 

ongoing.  

One celebrity 

ambassador 

recruited 

Conduct 

introductory 

meetings; 

conduct 

orientation 

session on 

SCOPE 

A
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2.2.1 With 

REB/SLMU, 

create guidance 

on selection 

criteria and 

process for use 

by SEOs in 

choosing Literacy 

Champions, as 

part of Literacy 

Toolkit 

Planned for 

Q3-Q4 

FY2016 

Completed  

2.2.2 Village-led 

recruitment of 

Literacy 

Champions 

through the 

SGACs and SEOs 

Planned for 

Q4 FY2016- 

FY2018 

SGAC presidents and 

vice presidents and HTs 

supported in the LCs 

selection in their 

respective school 

community catchment 

areas 

Hold sector 

level 

sensitization 

meetings in 

Burera; select 

team of 

literacy 

volunteers 

and train to 

hold meetings 

in other 

districts; 

develop a 

schedule of 

sector 

sensitization 

meetings in 

10 new 

districts  

2.2.3 Initial 

Literacy 

Planned for 

Q4 FY2016- 

FY2018 

381 LCs trained on LC 

toolkits  in Burera and 

Gicumbi Districts 

In FY2017 LCs 

from the 10 

new Districts 
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Champion 

training provided  

will be 

trained. 

2.2.4 Literacy 

Champions 

facilitate reading 

clubs, reading 

buddies, parent 

awareness 

workshops, 

reading events, 

as selected from 

the Literacy 

Champion Toolkit  

Planned for 

FY2017-

FY2019 

 

LCs in 

Gicumbi and 

Burera are 

supported to 

organize 

reading 

activities with 

children 

2.2.5 Follow up 

Literacy 

Champions 

trained  

Planned for 

FY2017-

FY2019 

 

Monitor LCs in 

Gicumbi and 

Burera; begin 

exploring 

other 

coaching 

options for 

LCs 
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2.2.6 Master 

Literacy 

Champions 

identified at 

district level 

Planned for 

Q3 and/or 

Q4 FY2017 

   

2.2.7 Master 

Literacy 

Champions 

participate as 

trainers in 

national scale up 

Planned for 

Q4 FY2017-

FY2018 
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2.3.1 Community 

Literacy Funds 

supporting 

community-led 

reading activities 

around the 

country 

Planned for 

Q4 FY2017-

FY2019 

A module  for the 

management and 

administration of the 

Community Literacy 

Fund is being 

developed -planned 

completion in Q1 

FY2017 

Complete the 

development 

of Community 

Literacy Fund 

management 

and 

administratio

n guidelines 

and 

determine 

communicatio
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25 This activity has been embedded under 1.2.3 in the FY2017 work plan. 

n channels for 

applicants  

2.3.2 Document 

and share success 

stories and best 

practices with 

local leaders and 

SEOs at 

Umuganda days 

and Open Days at 

both national and 

district levels 

Planned for 

Q4 FY2016- 

FY2019 

3 success stories 

produced and shared 

on SC website and 

Facebook page. 2 

successful SCOPE 

events shared with all 

Rwanda members 

during literacy month  

Produce case 

studies and 

share on the 

Save the 

Children 

website & 

Facebook 

page, with 

Rwanda 

Reads, USAID 

and staff. 

2.3.3 Support 

SEOs to organize 

literacy based 

competitions and 

awards 

ceremonies25 

Planned for 

Q4 FY2016-

FY2019 

 

Activity now 

embedded 

under SLM 

modules 

2.3.4 Highlight 

examples of best 

practice from 

around the 

country, or 

through 

partnerships with 

community radio 

and Rwanda 

Reads website 

and social media 

Planned for 

FY2017-

FY2019 

 See 2.3.2 

2.3.5 Reward top 

performing 

schools, districts, 

through 

recognition 

strategies on 

radio, website, 

and social media 

Planned for 

Q4 FY2017-

FY2019 
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2.3.6 Work with 

radio and media 

partners to 

promote literacy 

events and 

reading 

competition 

winners, 

particularly at 

local level on 

radio, in print, 

and on the 

website and 

social media.  

Planned for 

FY2017-

FY2019 

19 stories from Rwanda 

Reads members 

activities were covered 

through different media 

outlets  

Media 

engagement 

to be 

reinforced 

through the 

promotion of 

the chocolate 

book 

campaign and 

local 

publishers’ 

book fair  

2.3.7 Identify 

PPPs that can 

provide awards 

for competitions 

held at sector, 

district, and 

national levels 

Planned for 

Q3 FY2016-

FY2019 

Proposal for Airtel 

finalized, Introductory 

meeting conducted 

with Airtel. Awaiting 

Airtel’s feedback 

Follow up 

with Airtel 

and approach 

ECOBANK to 

discuss 

concrete 

plans for 

supporting 

reading 

interventions. 
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2.4.1 During 

National Literacy 

Month, work 

with MINALOC to 

have literacy 

messages raised 

during 

Umuganda days 

Planned for 

Q4 FY2016 – 

FY2019 

Messages, cards, and a 

request letter sent to 

MINALOC. Attempt 

failed for September 

Umuganda.  

Follow up on 

having literacy 

messages 

during 

October 

Umuganda; to 

be 

disseminated 

once 

MINALOC’s 

approval of 

literacy 

messages 

secured.  

Dissemination 

from sector to 

village level to 

be 

coordinated  
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2.4.2 Encourage 

children reading 

during 

Umuganda days 

Planned for 

Q3 FY2016-

FY2019 

9 Umuganda literacy 

events held in 3 

districts: Burera, 

Gicumbi and Gasabo 

with 720 children 

attending 

Advocate with 

MINALOC for 

Umuganda 

reading 

activities to 

be endorsed 

in revised 

Umuganda 

policy. 

2.4.3 Mobilize 

Rwanda Reads 

members to 

support training 

of Urugerero to 

support reading 

Planned from 

Q3 FY2016-

FY2019 

Urugerero Youth 

brochure/fact sheet 

developed and finalized 

together with 

Umuhuza. 

No definite 

plans as 

detailed in 

narrative, 

considering 

how to 

approach this 

in a non-

political way. 

2.4.4 Collaborate 

with government 

stakeholders (to 

include potential 

work with URCE) 

to incorporate 

reading 

promotion into 

national 

Urugerero 

training content 

Planned for 

Q4 FY2016- 

FY2019 

 

Organize a 

meeting with 

the Itorero 

Chairperson 

to negotiate 

the inclusion 

of literacy 

messages in 

the Urugerero 

curriculum 
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2.4.5 HTs/SGACs 

elect one 

Urugerero 

(‘community 

literacy 

volunteer’) per 

village 

Planned for 

FY2017 – 

FY2019 

 

TOR for 

selecting 

Urugerero 

literacy 

volunteers to 

be developed 

after Itorero 

permission 

secured 

2.4.6 Urugerero 

youth support LC 

in the facilitation 

of reading 

activities 

Planned for 

FY2017-

FY2019 

 

Planned for 

later in 

FY2017 
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2.4.7 Advocate 

with Peace Corps 

to have 

volunteers 

support 

community 

literacy activities 

Planned for 

Q3 FY2016 - 

FY2019 

Discussions completed 

with  Peace Corps to 

mobilize up to a 

maximum of 4 

volunteers to support 

SCOPE’s reading efforts 

in districts 

Contracts to 

be developed 

for engaging 

the volunteers 

with the first 

2 volunteers 

expected to 

be mobilized 

to start in Q1 

& Q2 FY2017 
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3.1.1 Map 

existing actors 

(refreshing an 

existing survey) 

and identify 

potential new 

members and 

collaborators 

Planned for 

Q3 FY2016-

FY2019 

The database was 

updated with 2 

organizations 

interested in joining. 

MINEDUC, MINALOC, 

MIGEPROF, MINISPOC 

identified as new 

partners 

Mobilization 

for Rwanda 

Reads 

membership 

will continue. 

Engagement 

of  MINEDUC, 

MINALOC, 

MIGEPROF, 

MINISPOC will 

be reinforced  

3.1.2 Support 

Rwanda Reads to 

continue the 

International 

Literacy Day 

celebration and 

to organize 

additional events 

at regional levels, 

by improving 

coordination and 

publicity 

Planned for 

Q4 FY2016-

FY2019 

International Literacy 

Day was a success with 

240 participants, 19 

stories covered (12 for 

Rwanda Reads 

members and 7 specific 

to Mureke Dusome 

project) and weekly 

updates shared with all 

Rwanda Reads 

members to leverage 

their engagement 

during literacy month 

Monthly 

updates to be 

shared with 

all Rwanda 

Reads 

members   

3.1.3 Compile 

and make public 

a set of resources 

on statistics, 

evidence and 

best practice for 

mobilizing 

community 

support for 

reading on 

Planned for 

FY2017-

FY2019 

 

 

Concept note on 

Rwanda Reads website 

approved.  

 

 

Hire a local 

web 

developer & 

design 

website, 

ensuring 

content 

doesn’t 

duplicate 

MCOP 

information  
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26 In the FY2017 Annual Plan, this activity has been embedded under 3.1.3. 

Rwanda Reads 

website 
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3.1.4 Maintain a 

calendar of 

events, including 

learning events 

hosted by SCOPE 

and other 

Rwanda Reads 

members 

Planned for 

FY2017-

FY2019 

Updated calendar of 

literacy events shared 

with Rwanda Reads 

members and uploaded 

onto MCOP website. 

Calendar also shared 

with REB 

Calendar to 

be refreshed. 

3.1.5 Host 

learning events 

on a half-yearly 

basis for all 

Rwanda Reads 

members  

Planned for 

Q4 FY2016-

FY2019 

Successful Rwanda 

Reads General 

Assembly 

meeting/celebration in 

Q4 – see 3.1.2; much 

learning and sharing 

took place. 

SCOPE will 

organize a 

Rwanda 

Reads 

learning 

event.  

3.1.6 Create and 

maintain training 

resource page on 

Rwanda Reads 

website, 

including access 

to all Literacy 

Toolkit resources 

and training 

modules26 

Planned for 

FY2017-

FY2019 

See activity 3.1.3 
See activity 

3.1.3 
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3.2.1 Provide 

technical 

assistance on the 

drafting of a 

revised Literacy 

Policy 

Planned for 

Q3 FY2016-

FY2019 

Following the first 

consultant’s failure to 

effectively engage 

MINEDUC, Save the 

Children has contracted 

a second consultant to 

finalize the literacy 

policy effort 

Presentation 

of draft to 

MINEDUC; 

Additional 

comments 

and feedback 

by REB, other 

Rwanda 

Reads 

members as a 

basis for 

finalization 

and approval 

of policy by 

MINEDUC 

3.2.2 Engage 

districts to 

include literacy 

related goals in 

their Imihigo 

Planned for 

FY2017-

FY2019 

DDPs, Sector Plans and 

Imihigo of key officials 

in both Burera and 

Gicumbi districts now 

contain literacy-related 

activities  

Coordination 

among 

Umuhuza and 

Save the 

Children/ 

SCOPE staff to 

prepare 

materials for 

introductory 

level meetings 

to be held in 

the ten new 

phase 2 

districts in Q1 

FY2017. 
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 3.3.1 Provide 

training to local 

publishers, 

illustrators, 

authors, & other 

book sector 

actors to improve 

publishing 

outputs of 

Kinyarwanda 

children’s books  

Planned for 

Q3 FY2016-

FY2019 

Trainings were held for 

75 publisher industry 

actors. 

Trainings will 

be held based 

on identified 

skill gaps for 

the same 

publishing 

sector actors 

trained in 

FY2016; 

SCOPE will 

work to 

recruit 16 new 

actors 

including 
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publishers 

and editors. 

3.3.2 Facilitate a 

book review 

committee in 

Kinyarwanda that 

evaluates books 

in draft forms 

and provides 

guidance to 

publishers on 

how to  improve 

the quality of 

books prior their 

investment in 

printing 

Planned once 

per quarter, 

starting Q2 

FY2016-

FY2019 

Organized four book 

review meetings (2 

internal, 2 external): 

193 titles submitted for 

review, 161 endorsed 

Will organize 

at least one 

book review 

meeting in Q1 

FY2017 

3.3.3 Extend 

Abana Writers 

Café literacy 

activity to 

communities 

beyond Kigali 

Planned Q2 

FY2016-

FY2019 

Shared the Abana 

Writers’ Café guide as a 

module in the LC 

toolkit. Feedback 

received from LCs 

suggested to make it a 

separate 

initiative/document. 

Explore other 

modalities for 

establishing 

Abana 

Writers’ Cafes 

outside of 

Kigali, likely at 

the sector 

level with 

SEOs 

3.3.4 Conduct 

research on 

children’s reading 

preferences and 

market demand 

for reading 

materials for 

emergent 

readers 

Planned for 

Q3 FY2016 

Wrote the report and 

reviewed the results. 

Results will be 

finalized, 

disseminated 

and shared 

with key 

stakeholders 

& used for 

advocacy 

3.3.5 Promote 

RCBI purchasing 

consortium 

events through 

Rwanda Reads 

Planned at 

least twice a 

year starting 

Q3 FY2016-

FY2019  

In partnership with 

Rwanda Children’s Book 

Forum, one purchasing 

consortium turned into 

a book fair (in 

attendance: 10 

publishers & 1 

bookseller; displayed: 

more than 200 books). 

A purchasing 

consortium 

will be 

organized  
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There was a reading 

tent for children and 

100 Kinyarwanda books 

titles were available to 

read. Around 1000 

adults and 700 children 

visited the tent. 
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3.3.6 Organize 

meetings of a 

Children's Book 

Forum to support 

quality children's 

literature 

creation and 

promotion in 

Rwanda  

Planned at 

least twice a 

year starting 

Q3 FY2016-

FY2019  

One General Assembly 

meeting was held in 

July and there was a 

study trip to Gicumbi 

where RCBF donated 

300 books. 

RCBF 

members   

will continue 

to encourage   

donation of 

books to 

community 

reading 

activities. 

Members will 

submit new 

book titles to 

REB for 

approval. 

3.3.7 Liaise with 

NUDOR and 

RWAMREC to 

generate positive 

messages around 

gender, 

disabilities and 

inclusion to share 

with the book 

industry 

Planned for 

Q3 FY2016- 

FY2019 

Attempts to engage 

NUDOR to support 

SCOPE has not yet been 

successful; SCOPE is 

exploring other options 

for partnership in this 

area. 

RWAMREC’s support is 

expected once their 

MOU has been signed. 

Identify a 

suitable 

partner with 

disability 

inclusion 

expertise & 

negotiate an 

MoU; Once 

the MoUs are 

signed, 

messages and 

all materials 

that need 

their review 

will be shared 

with the two 

partners. 
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3.3.8 Connect 

organizations for 

the blind with 

publishers 

Planned for 

Q3 FY2016-

FY2019 

NUDOR explained cost 

of producing Braille 

material is prohibitive; 

publishers not willing to 

invest given limited 

demand. However, 

several publishers took 

the initiative and 

published audio books 

of their best sellers. 

Some audio books were 

aired by Radio Rwanda 

during the Literacy 

Month.  

Explore 

opportunities 

for PPP 

funding to 

produce 

Braille reading 

materials in 

collaboration 

with the 

Union of the 

Blind, CBM 

and other 

actors in the 

field of visual 

impairment 
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3.4.1 Provide an 

initial supply of 

100 books per 

school-

community 

library, reading 

mat, and storage 

unit. 

Planned for 

Q2 FY2016- 

FY2018 

Distributed 10,400 

books, 104 mats and 

104 storage units in 104 

school communities in 

Gicumbi and Burera 

Districts. 

Distribute the 

remaining 

8,700 books 

to replenish 

book banks in 

Burera and 

Gicumbi 

Districts. 

Procure books 

and plan 

distribution 

for the phase 

2 districts.  

3.4.2 Literacy 

Champions, in 

cooperation with 

SGACs, assume 

management of 

these school-

community 

libraries in order 

to ensure they 

are accessed by 

children 

Planned for 

Q4 FY2016-

FY2019 

Through the trainings 

381 LCs were trained 

and acquired skills on 

effective use and 

management of 

community libraries in 

collaboration with 

SGACs, local authorities 

and school leaders 

Monitor and 

document 

lessons 

learned 
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27 This activity was updated to ensure GoR ownership of work with community libraries.  This is especially 

important as ownership of Kigali Public Library may be returning to a public body. 

3.4.3 Collaborate 

with Kigali Public 

Library to 

conduct mapping 

of existing 

inventory of 

books and 

libraries across 

the country 

Planned for 

Q4 FY2016 

BDU team liaised with 

Kigali Public Library to 

request available 

information on 

community libraries 

and reading materials in 

their database. 

Feedback pending. 

Follow up 

with Kigali 

Public Library 

regarding the 

information 

requested. 

3.4.4 Kigali Public 

Library 

undertakes 

ongoing 

monitoring 

support for 

community 

libraries, 

including training 

of librarians as 

well as periodic 

book donations 

Originally 

planned for 

Q4 FY2016-

FY2019, this 

activity has 

been moved 

to FY201827. 

   

3.4.5 Champion 

districts receive 

books for 

community 

libraries 

Planned for 

FY2018 - 

FY2019 
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IV. Monitoring and Evaluation 
 

SCOPE MEAL plan 

SCOPE MEAL plan was drafted and approved by USAID in early FY2017. 

Monitoring 

In order to establish whether the project tasks and activities are leading towards the intended project 

results, monitoring tools, which help to track if activities are being implemented to at least minimum 

agreed upon standards, were developed including quality benchmarks for different activities (reading 

clubs, Umuganda literacy event, and trainings).  

Quality monitoring visits were done for Umuganda Literacy pilot in Burera District, Gahunga sector in 

Gitare I and II primary schools on July 30. The success and challenges observed were fed back to 

program staff to remediate and improve the SCOPE intervention. 

Evaluation 

Baseline Evaluation 

Consistent with the project objectives, SCOPE conducted a behavioral survey tracking Knowledge, 

Attitudes and Practices (KAP) on early literacy development at school and community levels. This study 

was a household-based survey targeting parents, children in primary school (P1, P2, P3 or children who 

are not enrolled in school who are 7-9 years old), Head Teachers and School General Assembly 

Committee members (SGACs).  The study was nationally representative covering all 30 Districts of the 

country. 

The design of the research proposal and the development of assessment tools were drafted during 

February and March 2016. In quarter three, the protocol was presented to the National Institute of 

Statistics of Rwanda, Rwanda National Ethics Committee and Ministry of Education for clearance. The 

research was cleared; subsequent annual approvals will be required from the three organizations 

above. 

Enumerator training was conducted from June 20 to 24; thirty-six enumerators received an overview 

of the SCOPE project and were trained intensively in Child Safeguarding, Research Ethics, and the KAP 

assessment tools.  

After training, we piloted the tools and made some adjustments according to the pilot findings. Then, 

data were collected in all 30 districts of the country from July 7, 2016 - August 7, 2016. 

Data collection was done using Samsung tablets loaded with all instruments digitized using Tangerine, 

a data collection software developed by Research Triangle Institute (RTI). Collection of data with this 

software on Samsung tablets is more efficient and effective compared to paper and pencil tools. To 

ensure data quality, daily data upload was done and checks were done to reduce chances of missing 

data. Any missing data identified were immediately addressed. The data collection supervision was 

done in all 4 teams in different days in all five provinces. Data collection was followed by an intensive 

data cleaning and analysis as well as reporting findings. 
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SMS Data Reporting  

The company to build the SMS reporting system was recruited in FY 2016 and the establishment of the 

platform is expected to start early in Q2 of FY 2017. This SMS reporting system will be used primarily 

by Literacy Champion Representatives and will facilitate the collection of relevant data for the SCOPE 

project. Since MINEDUC/REB requires district education officials to report back using internet facilities, 

the SCOPE project modified its data reporting effort for SEOs who will now use a web-based reporting 

system. 

Internal Capacity building 

The MEAL officer attended a workshop on Introduction to Data Analysis Using SPSS (Quantitative data) 

and ATLAS.ti (Qualitative data) from July 18-23, 2016. SCOPE’s interim Senior MEAL Specialist attended 

a workshop on Research /Evaluation Methods and Questionnaire Designs and on Advanced Data 

Analysis Using SPSS software from September 25-30, 2016 in Kigali given to the SCI MEAL Team and 

interested program staff by former HEAD of MEAL.  

Lessons learned: 

 Getting research approvals is a lengthy process as Institutional Review Boards (IRBs) are 

interlinked/dependent on one another 

 Inform district leaders about the planned research in their respective territories at least 2 

weeks before actual data collection. 

 The major cost in evaluation was due to the hiring of cars; there were no cars which could 

transport more than 7 people, necessitating the hire of a large pool of cars for the research and 

significantly increasing the cost of the research. 
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Program Performance Indicators and Targets  

# Performance Indicator 

Year 1 

Target 

(FY 2016) 

 

 

Actual as of 

September 30, 

2016 

Explanation for Variance 

1  Number of learners 

reached in  reading 

interventions at the 

primary level (Standard F 

3.2.1-35,ES.1.5) 
976 849 

Trainings were held later than 

initially planned, towards the end 

of September, leading to delayed 

implementation of SCOPE 

activities (starting in FY2017). The 

number of children reached in 

FY2016 include those who 

participated in the pilot of LC 

toolkit and the piloting of 

Umuganda Literacy. 

2 # of primary or secondary  

textbooks and other 

teaching and learning 

materials (TLM) provided 

with USG assistance 

(Standard F3.2.1-33,ES,1-

10) 

 

19,100 

 

 

10,400 

 

In Burera and Gicumbi Districts, 

there are other SC interventions 

(Lawson project and Literacy Boost 

Community Action) which support 

community libraries. In 

communities in Gicumbi with older 

book banks, replenishment was 

provided.  The remaining 8700 

books will be split in Q1 FY2017 in 

Burera and Gicumbi to top up the 

ones provided in Q4 FY2016. 

3 Number of local 

publishers, illustrators, 

authors, & other book 

sector actors trained to 

improve publishing 

outputs of Kinyarwanda 

children’s books 

73 75 

There were 2 additional 

participants. One was a new 

publisher and another was a staff 

from Kigali Public Library who 

wanted to learn more and liaise 

with other publishers in network. 

4 Number of books 

published with SCOPE 

support and endorsed by 

SCOPE 

 75 161 

The target was set based on the 

experience from previous years. In 

this year, the number increased 

because of more opportunities for 

publishers and the increased 

awareness on the importance of 

reading among population. This 

led publishers to produce many 

books 
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# Performance Indicator 

Year 1 

Target 

(FY 2016) 

 

 

Actual as of 

September 30, 

2016 

Explanation for Variance 

5  Number of education 

administrators and 

officials who complete 

professional development 

activities with USG support 

(Standard F 3.2.1-3, ES.1-

12) 

0 8 

The figure of 8 here refers to 

those administrators (4 SEOs, 4 

HTs) who completed the full 16 

hours of training; the remaining 

222 covered only 8 hours of 

training. The figure 230 as 

reflected in the main report is 

broken down as follows: 190 HTs, 

38 SEOs and 2 DEOs in both 

Burera and Gicumbi districts. 

6 # of laws, policies, 

regulations or guidelines 

developed or modified to 

improve primary grade 

reading programs or 

increase equitable access 

(Standard F3.2.1-38, 

Archive 2016) 

0 3 

3 School Leadership and 

Management modules developed 

covering the following areas: 1. 

Sharing Responsibility, 2. Active 

participation in school life and 3. 

Communicating effectively 

7 # of DDPs and SSPs 

featuring literacy 

supporting events and 

activities 

TBD28  

 

8 Proportion of  HTs 

implementing 'practice' of 

taking specific actions to 

improve students literacy 

outcomes 

TBD  

 

9 Percent of female HTs 

TBD  

To establish this figure at the start 

of the new academic year in 

February 2017 

                                                           

28 Actual number of DDPs and SSPs featuring literacy to be established in Q1 FY2017 by SEOs who will 

communicate information via SMS reporting system and email (all SEOs have been provided with tablets and 

modems by USAID).  
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# Performance Indicator 

Year 1 

Target 

(FY 2016) 

 

 

Actual as of 

September 30, 

2016 

Explanation for Variance 

10 Number of PTAs or  

community governance 

structures  engaged in 

primary or secondary 

education  supported with 

USG assistance (Standard F 

3.2.1-18, ES.1-13) 

4            4 

 

11 Number of active SGACs TBD29   

12 Percentage of Female 

SGAC chairs and vice-

chairs 
TBD30  

 

13 Number of Literacy 

Champions trained to lead 

community reading 

activities 

382 381 

 

14 Number of active literacy 

champions 0 0 
 

15 Proportion of parents with 

positive attitudes 

regarding reading and the 

importance of providing 

support to children’s 

learning 

TBD31  

 

16 Percentage of parents with 

positive attitudes 

regarding the ability of 

parents with physical 

disabilities to help their 

children with reading 

TBD32  

 

                                                           

29 Actual figure for 1st two districts – Gicumbi & Burera – to be established in Q1 FY2017. 
30 Before setting targets for this indicator, SCOPE will first establish the current statistics of female leadership in 

SGACs. 
31 To be determined after KAP survey baseline report is approved 
32 To be determined after KAP survey baseline report is approved 
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# Performance Indicator 

Year 1 

Target 

(FY 2016) 

 

 

Actual as of 

September 30, 

2016 

Explanation for Variance 

17 Proportion of parents who 

provide support to 

children’s literacy learning 

at home 

TBD33  

 

18 Proportion of students 

with positive attitudes 

and/ or knowledge 

regarding reading 

TBD34  

 

19 Percent of children with 

positive attitudes towards 

both girls’ and boys’ ability 

to read 

TBD35   

20 Proportion of students 

who have visited a school-

community library in the 

last week 

TBD36   

21 Proportion of students 

who have something to 

read in their home 

TBD37   

22 Number of parents or 

children with disabilities 

who attend community 

reading events 

TBD38   

23 Average time children 

spend reading or learning 

about reading outside of 

school in the last week 

TBD39   

24 Number of community 

literacy funds awardees 0 0 
 

                                                           

33 To be determined after KAP survey baseline report is approved 
34 To be determined after KAP survey baseline report is approved 
35 To be determined after KAP survey baseline report is approved 
36 To be determined after KAP survey baseline report is approved 
37 To be determined after KAP survey baseline report is approved 
38 To be determined after KAP survey baseline report is approved 
39 To be determined after KAP survey baseline report is approved 
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# Performance Indicator 

Year 1 

Target 

(FY 2016) 

 

 

Actual as of 

September 30, 

2016 

Explanation for Variance 

25 Number of districts 

receiving rewards of an 

initial supply of reading 

materials for community 

library 

0 0 

 

26 Number of districts 

publicly recognized as high 

performing districts 
0   0 

 

27 Number of listeners 

reached with literacy 

related messaging through 

the Urunana Radio series 

 

875,000 875,000 

 

28 Number of meetings or 

events that SCOPE 

supports Rwanda Reads to 

hold  

10 11 

 

 

V. Management Issues 
FY2016 was essentially the project’s foundation year involving recruiting the project team, overseeing 

their induction and undertaking in-depth and extensive planning processes. During the year, the 

project bought essential project equipment including vehicles and computers. These have all been 

branded according to agreed marking and branding requirements. 

The SCOPE team also spent a considerable amount of time in preparing project work plans and the 

M&E plan. The work plan process involved working closely with the REB team and reaching out to 

like-minded partners who have experience in designing and implementing literacy programs in 

Rwanda. Work plans for FY2016 and FY2017 were all successfully approved by USAID. 

After a long search, the Technical Advisor position was permanently filled, and another took up the 

interim MEAL Specialist position, shifting from her post as MEAL Specialist for the Save the Children 

Country Office. The Community Engagement Coordinator position was re-advertised and filled.  

Save the Children International’s Human Relations Department will be building a database of good 

quality CVs for the hard-to-fill positions to facilitate faster recruitments of this nature in future. 

Soma Umenye, a USAID-funded early grade reading project awarded in Q4 of FY2016, was 

conceptualized to work in synergy with SCOPE and presents considerable opportunities for 

collaboration and scaling up. While Soma Umenye will improve classroom instruction in reading and 

strengthen systemic capacity to sustain those improvements, SCOPE provides increased community 

and family engagement and fosters a culture of reading, as well providing additional support of 

school leadership. Both activities are crucial to improve student reading. To actualize this synergy, 
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SCOPE is proactively communicating and planning, particularly at this stage with Chemonics/Soma 

Umenye. 

ICT 

An electronic interactive calendar of literacy events to be celebrated by Rwanda Reads members was 

designed and shared widely with all Rwanda Reads members. To ensure easy accessibility, it was 

uploaded onto MCOP website. The same was shared with REB and used as a reference in tracking 

Rwanda Reads members activities; a practice that was highly commended by REB.  

In order to strengthen the project’s M&E function, a local consultant has been recruited to design and 

implement the SMS reporting system, including a web-based reporting system for SEOs, which if 

successful will automatically combine all SMS information into one single database at Save the 

Children’s office in Kigali. The Terms of Reference are: 

 Prepare and present an inception report, and sign a confidentiality agreement (2days) 

 Develop the SMS-based reporting & communication system and produce a web-based 

dashboard  functionality 

 Install the SMS and webserver in parallel (2days) 

 Develop in parallel both the web application and mobile system depending on the findings, 

parameters and indicators defined in the inception report (17days) 

 Test and deploy the application (3days) 

 Train Users (3days)  

 Submit final report with all technologies, source code and specifications to Save the Children 

International (2days) 

 Maintain the system and provide technical support from January 2017 to January 2020 

Full implementation of this system commences in Q1 FY2017.  

Gender & Disability Inclusion 

Gender is an integral part of SCOPE programming. All training sessions address gender and disability 

inclusion; project material (training, development communications and those of the Book Development 

and Use unit) reflect a concern for gender and social inclusion.  

Gender and disability inclusion were key features of the training of facilitators for the Literacy 

Champion training as well as in the actual training of Literacy Champions. In FY2017, the SCOPE project 

team will monitor the performance of the Literacy Champions paying particular attention to the way 

gender and disability aspects are being addressed by these champions. While Urunana DC has already 

incorporated gender and disability inclusion messaging in their scripts, targeted training will be 

provided by RWAMREC to enable the partner to be more focused in terms of addressing gender 

inclusion in all aspects of their programming. In particular, the audience surveillance process will ensure 

to include an equal number of men and women, girls and boys as well as any person with disability who 

can be identified to participate in focus group discussions. 

Authors and publishing houses now produce stories which depict women/girls as protagonists or 

heroes. Data are analyzed for both gender and disability inclusion aspects to see how the project can 

be adjusted to better seek out the voices of these beneficiaries and to better reach these stakeholders 

with programming.  
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The stark differences between the numbers of male and female SEOS and school leaders was noted by 

SCOPE leadership. Strategies for lessening the potential effects of gender inequity were discussed with 

Save the Children US technical support with the decision to work with RWAMREC to pilot mitigation 

measures in the new districts. 

These differences can also be found in the publishing industry where male dominance is conspicuous. 

The publishing industry in Rwanda is still in its infancy and women continue to make strides in the areas 

of sales, authorship and publishing. SCOPE will encourage women to participate in this sector through 

mentorship, sensitization and targeted workshops. 

Other strategies for combatting this gender imbalance include activities that give women special 

voice in communities and in trainings: ensuring that SCOPE SBCC materials properly reflect women 

and men; women and men are asked to present in equal numbers as presenters and/or speakers at 

meetings and special events; if there are events in communities that women and men leaders co-

facilitate or act as Master of Ceremonies. 

Institutional Strengthening 

SCOPE has supported the review of Umuhuza’s organizational capacity assessment (OCA) which 

identified the need for the partner to beef up its work force and improve its financial and administrative 

systems. SCOPE has put aside some funds to help the NGO recruit a consultant to revamp their strategic 

plan, work on related organizational development aspects and ultimately ensure a much stronger 

institution is in place in the next twelve months. In addition to this, the SCOPE Chief of Party and Finance 

Director have been involved in a series of meetings with the partner aimed at streamlining their 

systems and addressing some of their serious HR challenges. 

Finally, all Umuhuza training facilitators received training on how to address gender and social 

inclusion during the training of Literacy Champions. These facilitators were able to demonstrate 

sufficient understanding of both the concept and practice of gender and disability inclusion during the 

training of Literacy Champions. 

VI. Coordination 
During FY 2016, Mureke Dusome undertook strategic engagements with MINEDUC/REB, USAID, other 

development partners (such as JICA on CPD) and civil society organizations in a position to support the 

achievement of project objectives. REB was instrumental in helping to forge partnerships between 

Mureke Dusome and organizations (such as Wellspring Foundation and VVOB) providing support to the 

school leadership and management component of the Rwanda Education Board. 

In Q4 of FY 2016, Mureke Dusome met with Soma Umenye and USAID to provide advice related to 

Soma Umenye’s work plan development. Mureke Dusome shared its program details and strategized 

collaboratively with USAID and Soma Umenye on how to implement efficiently and effectively in areas 

of potential overlap and/or complementarity. Mureke Dusome also offered comments to strengthen 

the ToR for the Early-Grade Reading Steering Committee. 

For FY17 Q1, coordination plans include: 

- Review of Soma Umenye’s draft work plan, providing feedback based on insights about the 

context for education in Rwanda and particularly on issues related to complementarity 

between the two activities 

- Collaboration with USAID to refine a summary of coordination discussions, to aid USAID in 

ensuring that activities and personnel job descriptions do not overlap and to document agreed 
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strategies between Soma Umenye and Mureke Dusome (such as collaboration on introductions 

of USAID’s EGR Project at the district level) 

- Collaboration with Soma Umenye to introduce activities at the district level in a unified manner. 

Mureke Dusome will participate in the orientation of Soma Umenye-funded District Advisors 

in the 12 districts in which both Soma Umenye and Mureke Dusome will be intervening during 

FY17. Mureke Dusome will offer suggestions to support Soma Umenye in ensuring that District 

Advisors to aid coordination at the district level, including managing the pool on government 

human resources at the district, sector and school levels. 

- Participation in the USAID’s Implementing Partner Meeting, which will be held at the US 

Embassy on November 9, 2016 

- Collaboration between Mureke Dusome and Soma Umenye on all planned evaluations 

including sharing research and evaluation findings 

- Collaboration between REB, Mureke Dusome, Soma Umenye, VVOB and URCE related to HT 

certification program and research on literacy. 

VII. Challenges and Lessons Learned   
Challenges 

As reported earlier, book distribution to several school communities in both Burera and Gicumbi 

Districts begun in Q4. According to anecdotal evidence, the number of children turning up in reading 

clubs in many of these communities far exceeds the books available. In one community in Burera 

District, over 500 children have been identified while the village only has 100 book titles, the maximum 

that the project can provide given the current funding allocation. 

In addition to SCOPE, Save the Children has two other education interventions in both Burera and 

Gicumbi Districts. The potential for overlap and duplication is therefore considerable. Save the Children 

has accordingly facilitated three meetings between program staff including partners from different 

projects to come up with a lasting solution in the harmonization and implementation of project 

activities. An important objective of this harmonization is to promote the match-fund arrangement 

provided that the books distributed by other Save the Children programs (ARR) are both age and level 

appropriate. 

Other challenges have already been addressed in the Management section. 

Results-specific Challenges and Lessons Learned: 

Result 1:  

 During the trainings among SGACs representatives, we have not identified any parent with a 

disability. SCOPE is planning to organize a separate meeting for parents with disabilities to 

encourage them to engage in SCOPE activities.  

 During the trainings, there was a gender imbalance. 78% of SGACs representatives were males 

whereas only 22% were females. SCOPE will undertake focus group discussions separately with 

females and males to learn more about why more women are participating in the broader 

School General Assembly but only a small number are elected as parent representatives to the 

SGAC. It will also be an opportunity to provide guidance to schools on the importance of 

electing women to the SGAC. 
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 Based on the feedback from the trainings, it was discovered that owners/sponsors of the school 

have a great influence on the implementation of school activities. Because of this, we have 

seen that it is important to engage them directly in SCOPE activities. In the next trainings and 

provision of the self-study modules, SCOPE will explore the possibility of changing the approach 

and instead invite the presidents of SGACs and the owner of the school instead of president 

and vice-president of SGACs. 

 Due to the limited number of field staff, SCOPE is planning to collaborate with other partners 

that are implementing projects in the same locations such as Soma Umenye to support in 

monitoring. The project will also encourage Soma Umenye to mentor and monitor the 

assignments from the modules that involve in-school activities.  SCOPE has also collaborated 

with TCOP to create a platform where SEOs and DEOs will be able to discuss the promotion of 

children’s literacy in their Sectors and Districts. 

Result 2:  

• More time needed to effectively complete the training of Literacy Champions; at least 3 days 

rather than the current 2 days budgeted for. SCOPE will engage Peace Corps volunteers 

within the first two quarters of FY 2017 to provide coaching and mentorship support to the 

Literacy Champions. 

• Quality reports from partners pose a major challenge. SCOPE will dedicate more time in FY 

2017 building the capacity of partners in quality reporting. 

• Due to the demanding scope of the project , there is a need of extra human resources. 

• Refresher trainings are needed for both training of facilitators and Literacy Champions in 

order to become more familiar and conversant with the literacy champion toolkit. 

• In order to meet all program priorities in a short time, Umuhuza trained a cadre of ToTs who 

helped to facilitate LCs trainings hence able to meet the deadlines as planned.  

• In order to overcome the challenge of engaging local authorities, we should communicate 

frequently with them to ensure that they remember the dates for planned activities. 

Result 3:  

More engagement with the local publishing sector 

The SCOPE BDU learnt that the more you engage with the publishers and other publishing sector actors, 

the more they commit to do more and better work. An example is the contribution they gave from this 

year by facilitating some workshops pro bono, organizing book fairs, submitting books to REB or 

marketing as a consortium or donating books to community libraries that needed replenishment. 

Publishers’ commitment can also be evidenced by increased professionalism, such as their 

development of clear business models, improvement of relationships among each other and other 

stakeholders, efforts to ensure transparency, improvement of the quality of printing and diversification 

of their products, and increasing the quality of their work by hiring professional staff such as editors, 

designers, authors and illustrators. All of this helps to improve their partnerships with booksellers and 

other stakeholders. Persistence, continuous improvement and adaptation of approaches also led to 

better collaboration among the book sector; authors are being recognized and get royalties on their 

books; illustrators are better paid for their work and get exposed to new opportunities, leading to more 

professional and young illustrators interested in children’s books, also bringing more diversity to the 
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current pool of talents; authors trying different styles including fantasy, girl-led stories and writing for 

different levels of readers; designers improving book covers and experimenting new book layouts. 

Another major success was the improvement of relationships between all these actors, particularly the 

relationships publisher-bookseller, which were almost non-existent two years ago.  

Nevertheless, with the increase of book production, book events, more actors and more opportunities, 

the SCOPE BDU needs to strategize to be able to accommodate this big crowd and its growing, new, 

dynamic needs. The team started with five publishers and a few other actors that kept to be the same 

for a while, but with the boom the industry is seeing now (from late 2015) and the growing market of 

Kinyarwanda children’s storybooks, book events and partnerships opportunities, there is a need to look 

into a plan that will allow the SCOPE BDU to keep offering quality services and keeps Save the Children 

a leader in this sector. 

Increasing demand on the Kinyarwanda children’s storybook market 

Not only Save the Children buys storybooks for the 0 to 9, but also other organizations such as UNICEF, 

World Vision and more. With the launch of Soma Umenye and other upcoming programs that will buy 

Kinyarwanda children’s books, the local publishers are trying to continue the momentum, hold their 

reputation as the best publishers of children’s books in Rwanda (and the region, in terms of technical 

specifications), produce more and better quality books to adapt to these new opportunities. There is 

also an increasing awareness of locally made children’s books among the population, where the 

individual book purchases make between 7-15% of publishers incomes according to local publishers. 

Compared to the 0-5% two years ago, this is a considerable improvement. Local publishers need to be 

ready and take the opportunity of the moment and the buzz it is creating with new events such as the 

Made in Rwanda campaign, a possibility to widen their market to the Rwandan diaspora or by 

translating the titles they have to Kiswahili, English and French, and the demand for children’s 

storybooks from non-Kigali communities.  

It is not only the organizations and individuals; some government institutions such as the Ministry of 

Culture and Sports (MINISPOC) have started to engage more in promoting the culture of reading, 

particularly encouraging the use of Kinyarwanda children’s storybooks as tools to preserve the cultural 

heritage and channels to spread local knowledge to educate the young generations. Other common 

cases are of other organizations that request the SCOPE BDU to offer them trainings in Book Use and 

Management, more requests on story writing trainings, organization of writing children’s stories 

competitions, illustrating courses and organization of book fairs. SCOPE BDU is exploring these new 

opportunities and seeks to widen its Public-Private Partnership activities to encourage the requesters 

to also invest in them. 

VIII. Prospects for the next year’s performance. 

FY 2016 was a foundational year for the SCOPE project. A new office was identified, staff hired and 

systems for procurement and logistics developed. Engagement with the Rwanda Education Board 

took off on a sound footing with the School Leadership and Management Unit of REB providing 

strategic inputs in the development of SLM modules for the project. While modest progress has been 

made in the engagement of other government ministries (such as MINALOC, MINISPOC and 

MIGEPROF), the prospects for enhanced collaboration in FY 2017 are encouraging. MINISPOC for 

instance have requested formal collaboration with Save the Children (via an MOU) to support the 

agency’s literacy efforts around the country. USAID has in Q4 of FY 2016 facilitated effective 

partnerships between SCOPE project and other USAID-funded initiatives implementing Early Grade 
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Reading. Early Grade Reading implementing partners will now work in a much more coherent and 

consultative manner to achieve the broader early-grade reading objectives for Rwanda. 

The pilot work of community engagement to promote literacy in the two districts of Burera and 

Gicumbi has been fairly successful: Consultative meetings to share project plans with key district 

officials have been held and action plans agreed in support of SCOPE efforts; 381 Literacy Champions 

have been identified and trained to support the establishment of reading clubs in all school 

communities of the two districts. The quality and effectiveness of these literacy champions varies 

significantly. SCOPE will accordingly engage with Peace Corps volunteers to provide additional 

capacity building to ensure quality of implementation across the entire project. Additionally, based on 

the early experience of implementing reading clubs in local communities, there is considerable 

interest on the part of the communities to ensure these clubs are functioning and well resourced. 

Scaling up of the project commences in Q1 of FY 2017 based on lessons learnt in FY 2016. Given the 

positive experience of engaging with key GOR ministries (especially MINEDUC/REB) as well as the 

enthusiasm demonstrated by local communities in supporting literacy efforts in their communities, 

the project is poised to go to scale fairly quickly. Strategic engagements with GOR ministries, 

development partners and key civil society organizations will play an important role in SCOPE’s ability 

to go to scale effectively. 

USAID has already approved the work plan for SCOPE for FY 2017. This will be the basis for scaling up 

activities in additional 10 districts of the country. In Q1 of FY 2017, the activities listed below will be 

implemented: 

Result 1: Strengthen the Capacity of School Leadership to Promote School-Community Partnerships 

and Improve Student Literacy  

 Activity 1.1 Create nationally appropriate vision of effective literacy school-community 

partnerships through existing SLM standards and development of evidence-based standards 

for SGACs.  

o Support REB in the finalization and validation of National Parent-School Partnership 

Standards & accompanying Competency Framework and Rubric 

o Follow up with URCE to sign MOU and start collaboration in research 

o Conduct introductory meetings in the 10 new Districts 

 Activity 1.2 Develop training and instructional materials for guiding standards implementation 

at sector and school levels 

o Finalise module 4, 5 and 6 for Head teachers and SGAC presidents and vice presidents 

o Finalise module 4,5 and 6 for SEOs 

o Revise modules and modality as needed 

o Translate module 4,5 and 6 for Head teachers and SGAC presidents and vice 

presidents 

o Translate module 4,5 and 6 for SEOs 

 Activity 1.3 Implement scalable training approach for building school leadership capacity 

o Follow up with SEOs, HTs and SGACs in Burera and Gicumbi districts to complete their 

self-study modules 

o  Establish communication channels for participants (DEOs, SEOs, HTs, SGAC 

presidents and vice presidents) from the 10 new Districts who will learn self-study 

modules 
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Result 2: Increase Effective Community and Parental Involvement to Improve Literacy Skills 

 Activity 2.1 Develop and implement a social behavior change communications campaign for 

literacy, including:  

o Finalize SBCC strategy, include KAP survey findings and ensure RWAMREC reviews all 

messages for gender equity  

o Finalize the contracting process for RWAMREC and ensure they review key training 

and communications materials for SCOPE and provide training to both Urunana DC 

and Umuhuza on gender inclusion 

o Collect views of audiences through audience surveillance surveys that aimed at 

assessing audience’s perceptions towards program key messaging through Focus 

Group Discussions and Key Informant Interviews conducted at school, cell, sector or 

district level depending on the issue being investigated  

o Ensure that key messages continue to be well incorporated into Urunana radio drama  

o Urunana and SCOPE MEAL teams continue to monitor the broadcasts for quality and 

timelines 

o Collect feedback from listeners through SMS, phone calls, Facebook, website and 

shared with SCOPE project Focal person (Communications Specialist) and CoP on a 

quarterly basis  

o Provide strategic messages for inclusion and gender and focus on Rwanda TV 

 Hold a consultative meeting with Rwanda TV to discuss key literacy messages 

and how they can be incorporated in their free timeslots  

 Discuss a plan on how literacy messages will be incorporated into identified 

timeslots and programs  

o Conduct introductory meetings and recruit one selected celebrities/notable figure 

 Activity 2.2 Mobilize parents and the community to improve student literacy, including: 

o Monitoring the establishment of community libraries, reading clubs, parent 

awareness workshops, reading events, and other opportunities for the promotion of 

reading in the villages 

o Requesting collaboration and conduct introduction meetings into 10 new Districts 

o Monitor, document and report on the lessons learnt and best practices on school-

community libraries, reading clubs, other reading events, Umuganda literacy for 

children and other opportunities for the promotion of reading in the school 

communities 

o Monitor LCs trained to evaluate level of understanding of their roles and 

responsibilities  

o (Funds permitting) undertake refresher training for all LCs trained in FY 2016 

o (Through Peace Corps volunteers) provide coaching/mentoring support to Literacy 

Champions 

o Conduct advocacy to MINALOC to have Umuganda Literacy officially endorsed in the 

revised Umuganda policy 

o Advocate to MINALOC through National Itorero Commission to include literacy 

activities as option for Urugerero youth national services 



 

79 

 

o Develop TOR for selecting community literacy volunteers (Urugerero) 

o SCOPE introduction (awareness) meetings in the new 10 districts 

o Awareness visit to youth doing Itorero 

o Organizing district annual review meetings (for Gicumbi and Burera districts) and 

share with SEOs examples of activities that can be conducted during literacy events 

 Activity 2.3 Promote and Incentivize Local Initiatives for Community Literacy Activities. 

o Develop a module  for the management and administration of the Community 

Literacy Fund with planned completion in Q1 FY2017 

o Identify the best approach for disseminating application instructions and eligibility 

guidelines for the Community Literacy Fund  

o Work with radio and other media partners to promote literacy events and reading 

competition winners, particularly at local level on radio, in print, and through relevant 

websites and social media 

o Engage identified PPPs in providing support for reading activities held at sector, 

district, and national levels 

 Activity 2.4. Leverage existing civic service models to support community literacy activities 

o Document successful experiences of literacy messaging/campaigns  

o Depending on the outcome of progress on integrating reading into Urugerero 

national training content, send training and communication materials to Rwanda 

Reads members on ways in which they can support training of Urugerero 

o Organize a meeting with the Itorero Chairperson to negotiate the inclusion of literacy 

messages in the Urugerero curriculum 

Result 3: Foster a Culture of Reading  

 Activity 3.1 Enhance the capacity of Rwanda Reads to support networking, coordination and 

information sharing among literacy stakeholders: 

o Seek approval for web portal design from REB, USAID and Rwanda Reads task Force 

and Steering committee  

o Organize Rwanda Reads learning event  

o Share monthly updates to keep up the momentum around promoting literacy  

 Activity 3.2 Advance a literacy-promoting advocacy agenda through Rwanda Reads, including: 

o Submit Literacy Policy to MINEDUC for comments and review 

o Follow up with working group leaders on moving their plans forward 

 Activity 3.3 Strategically strengthen supply and demand within the children’s book industry.  

o Share research results on children’s reading preferences and market demand for 

reading materials for emergent readers within SC, USAID, Rwanda Reads and other 

relevant stakeholders to improve project performance and  the publishing sector 

actors to discuss implications of the research on the book sector 

 Organize a results dissemination event in November 2016 

o Organize a RWAMREC training for publishers on including positive gender messages 

in their books  

o Organize a training for the Internal Book Review Committee on editing children’s 

books 
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o Organize a training for RCBF and editors on editing children’s books in collaboration 

with Editions Bakame (TBD in November 2016) 

o Organize the Abana Writers’ Café every last of the month in October and November 

2016 

o Organize the first Publishers Evening Talk in November 2016 

o Reinforce media engagement through the promotion of the chocolate book campaign 

and local publishers’ book fair. 

 Activity 3.4 Increase communities’ access to age-appropriate, relevant reading materials.  

o Make list of books to purchase for the FY2017 

o Prepare documents and logistics to purchase, receive and stock books, mats, and 

storage units that will be distributed to 898 community libraries in the ten districts of 

phase 2. 

Monitoring and Evaluation Plan: 

 Reviewing quality benchmarks for different activities 

 Field quality monitoring visits for literacy promotion activities implemented by SCOPE  

 Review MEAL tools (Action Tracker, IPTT, Total Reach) 

 SMS data reporting system pilot 

 GIS mapping data collection for new districts 

 Develop accountability strategy 

 Train SEOs on SMS reporting system 

 Field quality monitoring visits for literacy promotion activities implemented by SCOPE  

 Joint quality monitoring visit with partners 

 SMS data reporting system in action 

 GIS mapping data collection for new districts 

 KAP survey findings dissemination 

 Establish information sharing and complaints and feedback mechanisms (CFM) 

 Train program staff and Partners on Monitoring, Evaluation, Accountability and Learning 

(MEAL) 

 Establish Complaints and Feedback Mechanisms 

 Development of assessment tools to be used in impact assessment in 2017 

 Preparing the sampling of districts and school community catchment area 
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Annex 2: Rwanda Reads Media Coverage 
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e

bs

it

e 

Kin

yar

wa

nd

a 

http://www.kigalitoday.com/?abana

-basomera-ibitabo-mu-rugo-

baracyari-bake  

7 

Rwanda marks 

International 

literacy day 

Rwanda 

Reads  

8/

9/

20

16 RTV 

T

V 

Kin

yar

wa

nd

a 

aired in the evening Kinyarwanda news 

edition at 8:00pm 

http://www.umuseke.rw/uko-umuntu-ahumeka-atabitegetswe-ni-ko-akwiye-gusoma-atabihatiwe-olivierminispoc.html
http://www.umuseke.rw/uko-umuntu-ahumeka-atabitegetswe-ni-ko-akwiye-gusoma-atabihatiwe-olivierminispoc.html
http://www.umuseke.rw/uko-umuntu-ahumeka-atabitegetswe-ni-ko-akwiye-gusoma-atabihatiwe-olivierminispoc.html
http://www.umuseke.rw/uko-umuntu-ahumeka-atabitegetswe-ni-ko-akwiye-gusoma-atabihatiwe-olivierminispoc.html
http://www.igihe.com/amakuru/u-rwanda/article/minispoc-isanga-gusoma-bidakwiye-guharirwa-abarimu-n-abanyeshuri-gusa
http://www.igihe.com/amakuru/u-rwanda/article/minispoc-isanga-gusoma-bidakwiye-guharirwa-abarimu-n-abanyeshuri-gusa
http://www.igihe.com/amakuru/u-rwanda/article/minispoc-isanga-gusoma-bidakwiye-guharirwa-abarimu-n-abanyeshuri-gusa
http://www.igihe.com/amakuru/u-rwanda/article/minispoc-isanga-gusoma-bidakwiye-guharirwa-abarimu-n-abanyeshuri-gusa
http://en.igihe.com/education/rwanda-marks-international-literacy-day.html
http://en.igihe.com/education/rwanda-marks-international-literacy-day.html
http://en.igihe.com/education/rwanda-marks-international-literacy-day.html
http://www.igihe.com/amakuru/u-rwanda/article/u-rwanda-rwizihije-umunsi-mpuzamahanga-wo-gusoma-rwishimira-ibyagezweho
http://www.igihe.com/amakuru/u-rwanda/article/u-rwanda-rwizihije-umunsi-mpuzamahanga-wo-gusoma-rwishimira-ibyagezweho
http://www.igihe.com/amakuru/u-rwanda/article/u-rwanda-rwizihije-umunsi-mpuzamahanga-wo-gusoma-rwishimira-ibyagezweho
http://www.igihe.com/amakuru/u-rwanda/article/u-rwanda-rwizihije-umunsi-mpuzamahanga-wo-gusoma-rwishimira-ibyagezweho
http://www.umuseke.rw/umuco-wo-gusoma-mu-rwanda-uhagaze-ute-reb-ivuga-ko-uri-heza.html
http://www.umuseke.rw/umuco-wo-gusoma-mu-rwanda-uhagaze-ute-reb-ivuga-ko-uri-heza.html
http://www.umuseke.rw/umuco-wo-gusoma-mu-rwanda-uhagaze-ute-reb-ivuga-ko-uri-heza.html
http://www.kigalitoday.com/?abana-basomera-ibitabo-mu-rugo-baracyari-bake
http://www.kigalitoday.com/?abana-basomera-ibitabo-mu-rugo-baracyari-bake
http://www.kigalitoday.com/?abana-basomera-ibitabo-mu-rugo-baracyari-bake
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8 

Rwanda marks 

International 

literacy day 

Rwanda 

Reads 

8/

9/

20

16 

Radio 

Rwan

da 

R

a

di

o 

Kin

yar

wa

nd

a 

aired in the evening Kinyarwanda news 

edition at 7:00pm 

9 

Rwanda marks 

International 

literacy day 

Rwanda 

Reads 

8/

9/

20

16 

Voice 

of 

Africa 

R

a

di

o 

Kin

yar

wa

nd

a 

aired in the evening Kinyarwanda news 

edition at 7:30pm 

1

0 

Rwanda marks 

International 

literacy day 

Rwanda 

Reads 

8/

9/

20

16 

Amaz

ing 

Grace 

Radio 

R

a

di

o 

Kin

yar

wa

nd

a 

aired in the evening Kinyarwanda 

news edition at 7:30pm  

1

1 

Launch of "Oh, 

Rwandan Child" 

by Peace Kwizera  

Imagine 

WE 

15

/9

/2

01

6 Igihe  

W

e

bs

it

e 

Kin

yar

wa

nd

a 

http://www.igihe.com/imyidagaduro

/article/kwizera-peace-yanditse-

igitabo-gitangira-umushinga-

yerekanye-muri-miss-rwanda 

1

2 

5th launch of 

"Everybody Reads 

Rwanda" 

Campaign by US 

Embassy 

Rwanda 

Reads  

17

/9

/2

01

6 

The 

New 

Times  

W

e

bs

it

e 

En

glis

h 

http://www.newtimes.co.rw/section

/article/2016-09-17/203586/ 

1

3 

5th launch of 

"Everybody Reads 

Rwanda" 

Campaign by US 

Embassy 

Rwanda 

Reads  

17

/9

/2

01

6 

Rwan

da 

News 

Agen

cy  

W

e

bs

it

e 

En

glis

h 

http://www.rnanews.com/national/

12086-ambassador-barks-ruggles-

launch-everybody-reads-rwanda-

initiative 

1

4 

Launch of "Oh, 

Rwandan Child" 

by Peace Kwizera  

Imagine 

WE 

26

/8

/2

01

6 

The 

New 

Times  

W

e

bs

it

e 

En

glis

h 

http://www.newtimes.co.rw/section

/article/2016-08-26/202946/ 

1

5 

Launch of "Oh, 

Rwandan Child" 

by Peace Kwizera  

Imagine 

WE 

1/

1/

20

16 Igihe 

W

e

bs

it

e 

Kin

yar

wa

nd

a 

http://www.igihe.com/imyidagaduro

/ibirori/article/kwizera-peace-

yamuritse-igitabo-gitangira-

umushinga-yerekanye-muri-miss-

rwanda 

http://www.igihe.com/imyidagaduro/article/kwizera-peace-yanditse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/article/kwizera-peace-yanditse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/article/kwizera-peace-yanditse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/article/kwizera-peace-yanditse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.newtimes.co.rw/section/article/2016-09-17/203586/
http://www.newtimes.co.rw/section/article/2016-09-17/203586/
http://www.rnanews.com/national/12086-ambassador-barks-ruggles-launch-everybody-reads-rwanda-initiative
http://www.rnanews.com/national/12086-ambassador-barks-ruggles-launch-everybody-reads-rwanda-initiative
http://www.rnanews.com/national/12086-ambassador-barks-ruggles-launch-everybody-reads-rwanda-initiative
http://www.rnanews.com/national/12086-ambassador-barks-ruggles-launch-everybody-reads-rwanda-initiative
http://www.newtimes.co.rw/section/article/2016-08-26/202946/
http://www.newtimes.co.rw/section/article/2016-08-26/202946/
http://www.igihe.com/imyidagaduro/ibirori/article/kwizera-peace-yamuritse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/ibirori/article/kwizera-peace-yamuritse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/ibirori/article/kwizera-peace-yamuritse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/ibirori/article/kwizera-peace-yamuritse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
http://www.igihe.com/imyidagaduro/ibirori/article/kwizera-peace-yamuritse-igitabo-gitangira-umushinga-yerekanye-muri-miss-rwanda
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1

6 

Launch of "Oh, 

Rwandan Child" 

by Peace Kwizera  

Imagine 

WE 

29

/8

/2

01

6 

Kigali 

Toda

y 

W

e

bs

it

e 

Kin

yar

wa

nd

a 

http://www.kigalitoday.com/?miss-

kwizera-agiye-kumurika-igitabo-

yandikiye-abana-bato 

1

7 

Rwanda 

Children's Book 

Fair 

RCBF & 

Save 

the 

Childre

n 

1/

1/

20

16 

City 

Radio 

R

a

di

o 

Kin

yar

wa

nd

a 

aired during the evening edition at 

7:00pm  

1

8 

Rwanda 

Children's Book 

Fair 

RCBF & 

Save 

the 

Childre

n 

30

/9

/2

01

6 

Akom

a 

W

e

bs

it

e 

En

glis

h 

http://akomanet.com/kigalis-car-

free-zone-decorated-with-childrens-

books/ 

1

9 

Andika Rwanda 

competition and 

closing of Literacy 

Month EDC/L3 

30

/9

/2

01

6 

Kigali 

Toda

y 

W

e

bs

it

e 

Kin

yar

wa

nd

a 

http://www.kigalitoday.com/uburezi

/ibikorwa-by-uburezi/article/abantu-

12-mu-3750-nibo-batsinze-

amarushanwa-yo-kwandika  

 

  

http://akomanet.com/kigalis-car-free-zone-decorated-with-childrens-books/
http://akomanet.com/kigalis-car-free-zone-decorated-with-childrens-books/
http://akomanet.com/kigalis-car-free-zone-decorated-with-childrens-books/
http://www.kigalitoday.com/uburezi/ibikorwa-by-uburezi/article/abantu-12-mu-3750-nibo-batsinze-amarushanwa-yo-kwandika
http://www.kigalitoday.com/uburezi/ibikorwa-by-uburezi/article/abantu-12-mu-3750-nibo-batsinze-amarushanwa-yo-kwandika
http://www.kigalitoday.com/uburezi/ibikorwa-by-uburezi/article/abantu-12-mu-3750-nibo-batsinze-amarushanwa-yo-kwandika
http://www.kigalitoday.com/uburezi/ibikorwa-by-uburezi/article/abantu-12-mu-3750-nibo-batsinze-amarushanwa-yo-kwandika
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Annex 3: SCOPE/Mureke Dusome Media Coverage  

 

 

Events/occasio

ns 

Organi

sation 

whe

n 

Media 

house type 

lang

uage links to stories 

1 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

6th 

Apri

l 

Kigali 

Today  

webs

ite 

Kinya

rwan

da  

http://www.kigalitoday.com/s

pip.php?article29471  

2 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

8th 

Apri

l 

The 

New 

Times  

webs

ite 

Englis

h  

http://www.newtimes.co.rw/s

ection/article/2016-04-

08/198789/ 

3 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

6th 

Apri

l  

Touch 

Rwand

a 

webs

ite 

Kinya

rwan

da  

http://www.touchrwanda.com

/gicumbi-uburezi-bwibanze-ni-

uburenganzira-bwa-muntu/ 

4 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

7th 

Apri

l 

Imvah

o 

Nshya  

New

spap

er 

Kinya

rwan

da  Imvaho edition number  3727  

5 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

5th 

Apri

l  

KT 

Radio 

Radi

o 

Kinya

rwan

da 

http://www.ktradio.rw/?-

Amakuru-Arambuye-   

6 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

5th 

Apri

l  

Flash 

FM  

Radi

o 

Kinya

rwan

da 

Aired in the Kinyarwanda evening 

edition 

7 

Mureke 

Dusome launch 

in Gicumbi 

Save 

the 

Childre

n 

5th 

Apri

l   

Ishingi

ro 

Radio  

Radi

o 

Kinya

rwan

da 

Aired in the Kinyarwanda evening 

and morning editions 

8 

Book purchasing 

consortium 

Save 

the 

Childre

n 

27th 

Apri

l  

The 

New 

Times  

webs

ite 

Englis

h 

http://www.newtimes.co.rw/s

ection/article/2016-04-

27/199327/  

9 

Book purchasing 

consortium 

Save 

the 

Childre

n 

3/5/

201

6 

The 

new 

Times  

webs

ite 

Englis

h 

http://www.newtimes.co.rw/s

ection/article/2016-05-

03/199510/  

http://www.kigalitoday.com/spip.php?article29471
http://www.kigalitoday.com/spip.php?article29471
http://www.newtimes.co.rw/section/article/2016-04-08/198789/
http://www.newtimes.co.rw/section/article/2016-04-08/198789/
http://www.newtimes.co.rw/section/article/2016-04-08/198789/
http://www.touchrwanda.com/gicumbi-uburezi-bwibanze-ni-uburenganzira-bwa-muntu/
http://www.touchrwanda.com/gicumbi-uburezi-bwibanze-ni-uburenganzira-bwa-muntu/
http://www.touchrwanda.com/gicumbi-uburezi-bwibanze-ni-uburenganzira-bwa-muntu/
http://www.ktradio.rw/?-Amakuru-Arambuye-
http://www.ktradio.rw/?-Amakuru-Arambuye-
http://www.newtimes.co.rw/section/article/2016-04-27/199327/
http://www.newtimes.co.rw/section/article/2016-04-27/199327/
http://www.newtimes.co.rw/section/article/2016-04-27/199327/
http://www.newtimes.co.rw/section/article/2016-05-03/199510/
http://www.newtimes.co.rw/section/article/2016-05-03/199510/
http://www.newtimes.co.rw/section/article/2016-05-03/199510/
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Annex 4: List of Documents posted to USAID’s Development Experience Clearinghouse (DEC)  

 

Name of document  Date of 
production  

Location/Link to document 

  Date of 
upload 

Document  
ID  

 

Q2 SCOPE Report April 2016  29/09/201
6 

5a767a75
-ac52-
4cfd-
8749-
bd61e137
1df0 

2016 -Q2-SCOPE Quarterly Report-Final-30th April 
https://dec.usaid.gov/dec/content/Detail.aspx?ct
ID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZT
cxMjM2NDBmY2Uy&rID=MzgwMzI0  

Q3 SCOPE Report  July 2016  29/09/201
6 

11825af3-
1272-
4499-
8e27-
4a318c7e
6043  

2016-Q3-SCOPE Quarterly Report-Final-23 Aug 
2016  
https://dec.usaid.gov/dec/content/Detail.aspx?ct
ID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZT
cxMjM2NDBmY2Uy&rID=MzgwMzI2  

Q4 SCOPE Report   September 
2016  

03/12/201
6 

24321b89
-be79-
463c-
b121-
1191645e
e1b6  

https://dec.usaid.gov/dec/content/Detail.aspx?ct
ID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZT
cxMjM2NDBmY2Uy&rID=MzgzNDIx  

2016 - SCOPE Best 
Practices for engaging 
families and 
communities in 
supporting children's 
literacy development-
Final-01st August 2016  

August 
2016  

12/11/201
6  

bb82ef3e-
2fb6-
47d3-
b5f4-
9e0c99f61
adb  

https://dec.usaid.gov/dec/content/Detail.aspx?ct
ID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZT
cxMjM2NDBmY2Uy&rID=MzgyMzA4  
 

 

2016-SCOPE-

Children's Readership 

Preferences Study-

Final-01 Nov 2016  

 

November 
2016  

12/12/201
6  

97ef36ab-
caf0-
4ed0-
8cf1-
23e7fdafe
58a  

https://dec.usaid.gov/dec/content/Detail.aspx?ct
ID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZT
cxMjM2NDBmY2Uy&rID=MzgzMzAz  

 

  

https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgwMzI0
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgwMzI0
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgwMzI0
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgwMzI2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgwMzI2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgwMzI2
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzNDIx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzNDIx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzNDIx
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgyMzA4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgyMzA4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgyMzA4
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzMzAz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzMzAz
https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzMzAz
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Annex 5: Maps 

 

Picture 1. Map of Rwanda, Burera and Gicumbi Districts in Green  

 

 

 

Picture 2. Map of number of schools in Gicumbi and Burera Districts per sector 
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Picture 3.  Map of schools in SCOPE catchment areas in Burera and Gicumbi Districts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


